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BLM “End Results” Stewardship Contracting Guidance 
 
This document provides guidance for preparing, implementing and tracking BLM stewardship 
projects in accordance with the Omnibus Appropriations Bill of 2003 (Public Law 108-7, 
Section 323).  Questions concerning this guidance should be directed to Scott Lieurance 202-
452-0316 (Forests and Woodlands Group); Erik Christiansen 208-387-5163 (Hazardous Fuels); 
or Helen Curlee 202-452-5147 (Procurement). 
 
Authorization: Stewardship contracting is authorized under the Omnibus Appropriations Bill of 
2003 (P.L.108-7, Section 323) which amended the Appropriations Bill of 1999 (P.L.105-277, 
Sec. 347).  It granted the Forest Service (FS) and Bureau of Land Management (BLM) authority 
until September 30, 2013, to enter into stewardship projects with private persons or public or 
private entities, by contract or by agreement, to perform services to achieve land management 
goals for the National Forests or public lands that meet local and rural community needs. 
 
Items in bold are supplement to the original guidance issued January 14, 2004. 
 

A.  General 
 
1. Stewardship projects are used to accomplish one or more of the goals in P.L.108-7, Section 

323, where the BLM enters into contracts or agreement for services to achieve land 
management goals and meet local and rural community needs.  A source for performance 
under a contract must be selected on a best value basis.  The legislation authorizes the value 
of vegetative material to be applied as an offset against the cost of services received and 
stipulates that multi-year contracts may exceed five years but may not exceed ten years. 

 
2. Stewardship contracting is not a replacement for the Bureau’s established timber sale or 

grazing programs.  Forest management projects designed primarily to enhance volume are 
not suitable for stewardship contracting.  Projects which include forage that is currently 
authorized under and can be removed using established grazing permit(s) or lease(s) 
are not suitable for stewardship contracting.  Vegetative treatments which could be 
accomplished under the established grazing program should be addressed within the 
regulations of the Bureau’s grazing program (43 CFR 4100) whenever possible.   If it 
is determined that the vegetation treatment cannot be accomplished using a grazing 
permit or lease (or the forage has been advertised as available and no applications for 
a grazing permit/lease are received), the reasons must be documented in the project 
description prior to project approval.  

 
3. All stewardship projects must comply with applicable environmental laws and regulations, 

including the appropriate level of environmental review under the National Environmental 
Policy Act (NEPA), and must be consistent with the applicable land use plans. 

 
4. Field units are encouraged to use stewardship contracting as a tool to achieve resource 

work identified through the normal planning processes and as described in the 10 year 
Implementation Plan for the National Fire Plan. 
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5. Any vegetative material removal must be a by-product of the stewardship contracting 

project goals.  See section C.1(a-g).  Removal of these products must be consistent with the 
objectives developed through the collaborative process and the applicable land use plan 
objectives. 

 
B. Roles and Responsibilities 
 
1.  Washington Office 

 
a. The responsibility of the Washington Office (WO) AD-200 Directorate is to work 

with the WO AD-800 Directorate, the National Office of Fire and Aviation, and the 
BLM National Business Center to develop and implement automated methodology to 
track the value of goods exchanged and services provided in conjunction with 
stewardship projects.  

b. AD-200 will produce the annual report to Congress required by the authorizing 
legislation.  

c. WO-200 and WO-800 will implement a management control review process to 
maintain a high level of accountability for stewardship contracting.  This review 
will complement the multi-party monitoring required by the authorizing 
legislation. 

d. AD-800 will process requests for delegation of stewardship contracting 
authority. 

 
2.    State Office 
 

a.�State Director 
i. State Director will approve all proposed stewardship projects.  Following 

approval, the project review and Budget Planning System (BPS) submission 
will be forwarded to WO-270 (Exhibits 1 and 2). 

ii. State Directors must ensure that field offices complete the reporting and tracking 
requirements identified in this guidance. 

iii. State Directors will set priorities for stewardship projects within their State. 
iv. The proper use and management of stewardship contracting authority must be 

assessed as a normal part of BLM statewide or national resource program and 
activity reviews for those programs utilizing the authority.  Particular programs of 
interest include Forest Management, Procurement and Acquisition, and Fire/Fuels 
Management. 
 

b. Stewardship Coordinators - Each State has assigned a stewardship coordinator for 
their respective state.  Responsibilities of the stewardship coordinator include: 
i. Clarifies stewardship contracting guidance. 

ii. Reviews all proposed projects to ensure stewardship objectives are met and 
documented with the attached stewardship Project Review and Checklist 
(Exhibit 1).  Initial project information shall be entered in the Stewardship 
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Contracting Information Database (SCID) upon approval by the State 
Director. 

iii. Forwards the project checklist and approval to WO-270 within 2 weeks of 
State Director approval. 

iv. Assigns monthly reporting responsibility in SCID to the Contracting Officers 
Representative/Project Inspector/Contract Administrator (COR/PI/CA) 
upon contract award. 

v. Ensures project reporting is accurate and timely, and financial 
accountability and accomplishments are reported monthly. 

vi. Solicits Field Office feedback and makes recommendations to the WO on 
methods to improve the effectiveness of stewardship contracting.  

vii. Assigns a unique project code and enters in SCID.  See section D(4). 
 

c. State Forestry and Range Program Leads will review all applicable stewardship 
contracts or agreements to ensure program standards are followed, including 
volume or quantity determination, appraisal policies, and value determination 
(see section F(2) and F(3)). 

 
d. Only those Contracting Officers/Assistance Officers who have completed a 

stewardship contracting course and have been delegated stewardship 
contracting authority in IM No. 2005-134 may enter into stewardship 
cooperative agreements. 

 
 

3.   Field Office 
 

a. Project Leaders 
i.  Submit proposed stewardship projects to the state coordinators using the 

BPS format (Exhibit 2), Stewardship Proposal Format, including fuels 
funded projects.  All submissions must contain: project objectives, 
location/size, type of treatment in detail, partners, and collaborative 
processes used, length of project, status of NEPA, issues and highlights and a 
list of contacts for project details. 

 
ii.  During all phases of stewardship contracting, i.e. planning, contract development, 

funding, implementation and monitoring, the process will be integrated with other 
Field Office programs and activities utilizing multiple resource specialists, 
including acquisition personnel. 

 
b. Contracting Officer’s Representative (COR) - The COR is the on-the-ground 

administrator for the Contracting Officer.  The COR authorities and responsibilities 
are defined in the COR Designation Letter.  The COR is authorized to clarify 
technical requirements, and to review and approve work clearly within the scope of 
work.  The COR is NOT authorized to issue changes pursuant to the changes clause 
or to in any other way modify the scope of work. 
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c. Project Inspector (PI) – The PI is the person(s) designated by the COR to perform, as 
needed, on-the-job government inspection of work accomplished by the Contractor.  
The PI is responsible for checking the Contractor’s compliance with the technical 
specifications, drawings, work schedule, and labor provisions at the site of the work. 

 
d. Authorized Officers – When using the forest product sales contracts for 

stewardship projects, the Field Manager is the Authorized Officer. 
 
C.  Project Design 
 
1. The primary objective of a stewardship contracting project is to achieve one or more of the 

land management goals that meet local and rural community needs.  These goals as 
identified in the authorizing legislation, may include, but are not limited to: 

 
a. road and trail maintenance or obliteration to restore or maintain water quality; 
b. soil productivity, habitat for wildlife and fisheries, or other resource values; 
c. setting of prescribed fires to improve the composition, structure, condition, and 

health of stands or to improve wildlife habitat; 
d. removing vegetation or other activities to promote healthy forest stands, reduce fire 

hazards, or achieve other land management objectives; 
e. watershed restoration and maintenance; 
f. restoration and maintenance of wildlife and fish habitat; and 
g. control of noxious and exotic weeds and re-establishing native plant species. 
 

2. When designing stewardship contracting projects, consider projects involving treatments 
and techniques available to make forests, woodlands, and rangelands more resilient to 
natural disturbances such as fire, insects, disease, wind, and flood.  

 
3. For contracts or agreements exceeding five years in duration, Field Managers will include a 

concise rationale for the length of the project in the project documentation. This rationale 
should consider such factors as the scope of the project, the type of the material to be 
treated, the availability of local capacity to process and use the material being removed, and 
the potential development of new markets for small diameter material and biomass, as well 
as operational factors such as local weather patterns, sensitive wildlife species habitat use 
cycles, and seasonal restrictions for wildfire prevention. 

 
4. An open, collaborative process shall be used to identify the local and rural community 

needs.  Seek early involvement of tribal governments and local government agencies, and 
any interested groups or individuals in various phases of project development and 
implementation.  Utilize existing processes (publication of legal notices, newsletters, web- 
based information, etc.) to publicize the opportunity for public involvement and the 
availability of environmental documents.  The level of collaboration should match the 
size, complexity, duration and level of public interest in the stewardship project.  For 
additional information on collaboration, see NEPA Handbook (H-1790) and Desktop 
Reference Guide to Collaborative Community-Based Planning 
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(http://web.webis.blm.gov/internal/wo-200/wo-270/DesktopReferenceGuide-
Collaboration.pdf). 

 
5. Any stewardship contracting project which uses livestock for vegetation treatments 

should not interfere with existing grazing permit(s) or lease(s) on public lands.  The 
authorized officer and project lead shall consult, cooperate, and coordinate with 
permittees or lessees, the State and all applicable interested public during the 
development of any stewardship project that could potentially affect the use and 
efficient administration of an existing grazing allotment.  

 
6. Joint BLM/FS Projects:  When stewardship projects are planned, solicited and 

awarded jointly, the agencies should establish a Memorandum of Understanding 
(MOU) for management of the stewardship project.  The MOU will establish the 
process used for planning, solicitation, administration and tracking of the contract or 
agreement.  At all times, the non-lead agency (ordering agency) requirements for 
planning, solicitation and award will be incorporated into the MOU and adhered to 
during all phases of the joint project. 

 
 
D.  Project Approval, Funding and Accomplishments 
 
1. Once a project has been developed to the point where there is a firm proposal, and the 

State intends to proceed with the project, each project will be approved by the State 
Director as described in B(2)(a) and B(3)(a). 

 
2. Funds from a number of appropriated subactivities and permanent operating accounts may 

fund stewardship contracting project planning, preparation, implementation, administration, 
and monitoring.  Offices should use the benefiting subactivity concept in determining which 
funding is appropriate to use.   

 
3. All approved stewardship contracting projects will be funded and the accomplishments 

tracked through the appropriate database.  Fuels will use NFPORS; and all other 
subactivities will use BPS and Management Information System (MIS).   All projects 
solicited through the procurement process will be entered in the Advance Procurement 
Plan (APP) as required. 

 
4. Upon approval, each stewardship project will be assigned a special project code by the 

State stewardship coordinator, working with the appropriate budget office.  Project 
codes that have already been assigned to fuels projects or Forest Ecosystem Health and 
Recovery Fund (5900) projects will be used.  Other projects will be assigned new codes.  
All assigned special project codes will be used in SCID to track the accomplishments 
associated with the projects.  Workload measures (PEs) will be recorded in SCID. 

 
5.  The SCID database will be used to monitor all stewardship projects and their financial 

and implementation progress.  Each stewardship project will be entered into the 
database when the project is approved and periodically updated through project 



Page 6 of 13 

BLM Stewardship Project Guidance v 2.0  November, 2005 
  
 

 

completion.   This database tracks forest product financial information which is 
required for financial accountability.  See B(2)(b)(ii), B(2)(b)(iv), B(2)(b)(vii), D(4), 
D(5), E(5), E(6), F(4),  H(1) and H(3). 

 
 
E.  Service Contracts, Forest Product Sales, and Agreements 

 
General 

 
1. All stewardship contracting projects must be awarded on a “best value” basis, 

regardless of whether the solicitation is a service contract, forest product contract or a 
cooperative agreement.  In addition to cost, or price, the contracting officer must consider 
other “best value” factors, such as contractors past performance, technical approach, and 
local community benefits, in determining the contract award. 

 
2. The use of public or private entities such as counties, not-for-profit entities, or non-

governmental organizations, should be considered when interest is expressed by such 
an entity.  Therefore, when a non-traditional entity has expressed an interest in 
proposing, the project should not be set aside for small business.  If no non-traditional 
entities have expressed an interest in proposing, the project should be set aside for 
small business under FAR Part 19.  

 
3. The term “conservation credits” used in service and timber sale contracting will be 

replaced with the term “stewardship credits” to be consistent with language used by 
the U.S. Forest Service. 

 
4. When required by law, bonding must be used to protect the public interest.  When not 

required by law, bonding may be used when deemed necessary. 
 

a) Payment protection in the form of payment bonds should be used to protect the 
value of the by-product to be removed when the product will be removed prior to  
payment or the contractor’s earning of stewardship credits under the contract. 

b) If necessary, performance bonds may be used to cover the value of the service to 
be provided. 

c) When required, (i) performance bond value should be set at no less than 20% of 
the value of the awarded service work; and (ii) payment bonds should be at least 
equal to the value of the by-product not covered by cash payment and/or earned 
stewardship credits. 

d) Contracting officers are encouraged to strive toward the concept of a single bond 
to cover "performance", which would include the product value (payment) and the 
service work rolled into one bond.  The value of the bond would be the larger of 
the performance bond or payment bond as described above. 

e) If construction activities are included, bonding for the construction activities shall 
be in accordance with the Miller Act. 

f) When using forest product instruments for stewardship contracting, the 
payment bonds and stewardship credits combined shall cover the value of all 



Page 7 of 13 

BLM Stewardship Project Guidance v 2.0  November, 2005 
  
 

 

forest by-products to be removed.  The performance bond as required by 43 
CFR 5400 shall cover 20% of the combined total service cost and by-product 
value. 

 
5. Offices must ensure that the value of the product cut and/or removed does not exceed the 

value of the performance bond (not including the portion used to cover 20% of the awarded 
service work or Miller Act requirements) plus the value of any unpaid service work 
completed (stewardship credits) plus any cash deposits made by the contractor.  Field 
Offices will use SCID to track the volume and value of the products removed to ensure 
that contract bonding and service work (stewardship credits) cover the government’s 
interests.  SCID shall be updated on a monthly basis when the contract is active. 

 
6. If utilized, stewardship credits (the value of unpaid service work inspected & approved) 

earned by a contractor are not transferable to another stewardship contract held by the same 
contractor.  Stewardship credits are automatically calculated in SCID. 

 
7. When it is determined that grazing permit(s)/lease(s) cannot be used to accomplish the 

desired vegetation management and this determination has been documented,  
livestock use may be authorized in a stewardship contract or agreement.  The contract 
or agreement will establish any applicable limits and restrictions on the related 
livestock use.  No authorizations or other provisions of the regulations in 43 CFR 4100 
would be required or automatically apply to those situations.  Using livestock as a 
vegetation treatment under the authority of stewardship contracting has no priority 
for renewal and cannot be transferred or assigned under any other authority. 

 
8. Use the table titled “Decision Process-Agreement, Service Contract or Sale” in Exhibit 

3.  The table provides general guidance to aid in determining which instrument is 
appropriate to accomplish resource goals and objectives under stewardship 
contracting authority.   

 
Service Contracts 
 
9. Stewardship contracting authority provides for the sale or exchange of vegetative material 

and the procurement of service and construction work within a single contract or 
agreement. 

 
10. For stewardship projects where the service cost is expected to exceed $100,000, as 

prescribed in Federal Acquisition Regulations (FAR) 37.602-1(b), the solicitations 
must be prepared using performance-based acquisition techniques to the maximum 
extent practicable.  More information will be available on the National Acquisition 
webpage at http://web.blm.gov/natacq/).  

 
11. For performance-based contracts, the government reserves the right to annually review and 

revise the performance standards by contract modification, over the life of the contract. 
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12. For stewardship projects below the $100,000 procurement threshold (the total cost of the 
service and construction is less than $100,000), typical prescriptive contract language 
(provisions or stipulations) could be used as appropriate for the contract based upon the 
objectives of the project. 

 
13. Service Contract Act wage rates apply to the service portion of stewardship contracts in 

excess of $2,500 solicited under FAR.  Davis-Bacon Act wage rates apply to 
construction work in excess of $2,000.  Minimum wage rates do not apply to work 
related to removal of vegetative products.  Solicitations should clearly specify which 
bid items are subject to wage rate requirements as applicable.   

 
14. When solicited under the FAR, the contract is not subject to the requirements 

contained in 43 CFR, Part 5400, Sale of Forest Products.   However, the requirements 
of the Mineral Material Act and the O&C Act found in 43 CFR 5400 still must be met.  
Soliciting under FAR does not preclude including these requirements within a 
stewardship contract to adequately protect the government’s interests. 

 
15. In all cases, export restrictions, transfer of title and non-substitution provisions (43 

CFR, Part 5400) do apply. 
 
Forest Product Contracts 

 
16. A stewardship contract is not a timber sale contract and as such, forest by-products 

will not be the sole bid item. 
 
17. When using the forest product sales instruments for stewardship projects, the Service 

Contract Act wage rates do not apply.  Davis Bacon wage rates apply to construction 
work in excess of $2,000. 

 
18. Stewardship projects which are awarded and administered through the use of forest 

product sale contracts must follow both the BLM Stewardship Contracting Guidance 
and the regulations found in 43 CFR 5400, Sale of Forest Products, including: 

a) The product value must be greater than the service cost. 
b) The contract term must equal or be less than three years in duration. 
c) The contract must be for less than 250 MBF, with the limited exceptions referenced 

in 43 CFR 5402.0-6.  Forest products not normally measured in board feet are not 
constrained by the 250 MBF limitations. 

d) The contract must be negotiated, not advertised (43 CFR 5450.1(a) requires 
awarding to the highest bidder while the stewardship authority requires awarding 
to the “best value”). 

e) Require a minimum performance bond in the amount of the sum of the product 
value amount specified in 43 CFR 5451.1 plus twenty percent of the service work 
cost. 

 
19. Three forest product sale contract forms may be used for stewardship contracting: 

5450-1 (Vegetative Resources Sale), 5450-3 (Lump Sum Sale), and 5450-4 (Scale Sale). 
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20. To comply with the BLM Stewardship Contracting Guidance requirement for award 

based on “best value,” the minimum criteria to be utilized for the determination of 
“best value” shall be a weighted evaluation of: 

a) Submission of a written Technical Approach that details a specific 
description of how the contractor will plan for and accomplish the 
requirements under the contract. 

b) Past performance. 
c) Highest net positive value (product value minus service work cost). 

 
21.  The following Special Provisions must be included in the contract: 

a) “In addition to the authorities listed in this contract, this contract is made 
and entered into under the authority of the Omnibus Appropriations Bill of 
2003 (P.L. 108-7), Section 323, which amended the Appropriations Bill of 
1999 (P.L.105-277), Section 347”. 

b) “Stewardship Credits:  In addition to the payments required in Section 3 and 
the bonding requirements in Section 38 of this contract, the Purchaser may 
earn stewardship credits for stewardship project bid items completed and 
approved at the rates listed in the Exhibit B for the stewardship project bid 
items required in Section 41 (X).  Cutting and/or removal of timber of a 
value not in excess of the sum of such stewardship credit and other payment 
bonds in Section 38 may be permitted prior to the payment of the second 
installment or subsequent installments.  Stewardship credits may only be 
earned and used when the stewardship project bid item is completed and 
approved by the Authorized Officer in writing.  Provided, however, that such 
stewardship credit shall be considered as payment under Section 7, for the 
purpose of passing title and risk of loss to timber sold.” 

 
   
Agreements 
 
22.    Assistance agreements are designed to be used when the principle purpose of the 

arrangement is public support or stimulation, rather than to meet a need of the 
Government. Stewardship contracting projects are designed to achieve specific land 
management goals, consistent with applicable land use plans.  As such, use of 
assistance agreements to implement stewardship contracting project treatments must 
be carefully screened and limited use of such agreements may result.   Grants are not 
appropriate instruments for stewardship contracting. (See Agreements Handbook H-
1511-1) 

 
23. Decisions to use Assistance Agreements rather than contracts must comply with 

existing BLM guidance implementing the Grants and Cooperative Agreements Act of 
1977, as amended. 

 
25.     A chart providing guidance for the basic steps to be taken when developing a 

Stewardship Cooperative Agreement is provided in Exhibit 3.  The Assistance Officer 
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and Stewardship Project Lead must determine if a cooperative agreement to assist the 
non-federal party may be achieved through best-value competition or in a maximum 
benefit noncompetitive environment, or use a contract tool to achieve the objectives if 
the Statement of Programmatic Involvement/Instrument Selection Determination 
(SPI/ISD) indicates that the principal purpose of the agreement is to meet the BLM 
need.   Possible best value/maximum benefit considerations are listed in Exhibit 3. 

 
26.  All requirements for stewardship contracts also apply to cooperative agreements, 

including bonding (cash, bond, work performed, etc. (see section E(4 & 5), financial 
accountability and administration requirements as contained in the OMB Cost 
Principles for assistance awards. Additional policy for agreement applications are 
found in BLM Manual 1511. 

 
27.    Prior to determining that a stewardship project can be achieved by a cooperative 

agreement, the Contracting Officer/Assistance Officer must send the SPI/ISD and the 
Project Management Plan through the State Procurement Analyst for 
approval/concurrence and to the Procurement Analyst, WO-850 for review and 
approval.  The WO-850 Procurement Analyst will forward to WO-270 for review. 

 
28.    All stewardship cooperative agreements will be limited to the disposal of less than 250 

MBF of timber as defined in 43 CFR 5400.0-5.  Limited exceptions exist to exceed the 
250 MBF limitation; however at no time shall the cooperative agreement exceed          
2 MMBF of timber.  These exceptions are referenced in 43 CFR 5402.0-6 (c).  In cases 
where the proposed cooperative agreement exceeds the 250 MBF limitation, a 
justification must be prepared by the Field Manager and State Procurement Analyst 
and approved by the State Director prior to submitting the SPI/ISP to the WO.  This 
approval is separate from the approvals listed in (B)(2). Forest products (vegetative 
material) not normally measured in board feet, such as fuelwood, posts and chips, are 
not constrained by the 250 MBF limitation. 

 
29.   All stewardship cooperative agreements which include forest by-products must 

include the product volume and value per unit and the requirements for the proper 
transfer of title, export restrictions and performance and payment guaranties as listed 
in G(10), G(12), G(13) and G(16).  Descriptive clauses are included in the stewardship 
cooperative agreement template (Exhibit 4).   

 
30. When it is determined that an agreement is the appropriate instrument for a 

stewardship project, offices may wish to utilize a negotiated forest products contract 
for the disposal of forest products rather than include these clauses in the cooperative 
agreement.  This option would be included in the Project Management Plan for items 
that the participant and the Bureau agree to do.   

 
F.  Value Offset 
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1. The value of vegetative material being removed may be used to offset the amount of 
appropriated funds necessary to accomplish service or construction work as part of a 
stewardship contracting project. 

 
2. By-products that may be removed under stewardship contracting authority include 

vegetative material, such as, but not limited to sawlogs, firewood, post and poles, biomass, 
seed, shrubs, forage, and Christmas trees. The State program lead for the specific by-
product will review the applicable stewardship contract or agreement as applicable to 
ensure volume determination (cruise) policies and program standards are adhered to 
(see section 2B(b)(c)E(3)).  See Special Forest Product Handbook, H-5400-2. 

 
3. Vegetative material removed will be appraised at fair market value.  Where practicable, and 

warranted by the market for such material, the value of the material will either be 
determined through a competitive bidding process or will be a specific required element of 
the best value criteria.  In all cases, the value of the by-product for exchange must equal or 
exceed the appraised fair market value.  State program leads for the specific vegetative 
material removed will review all stewardship contracts or agreements as applicable to 
ensure cost or value determination (appraisal) policies and program standards are 
adhered to.  See section B(2)(b)(c).  Guidance on appraising the value of this material is 
provided in Exhibit 5, Forest Products Appraisal Guidance for Stewardship Contracting.  
See State specific Miscellaneous Forest Products Price Schedule, H-9352. 

 
4. The value of the vegetative material and the cost of the services to be performed must be 

clearly documented in the contract or agreement and in SCID (see section H (1)).   As the 
contract is performed, the Field Office will record the actual volume and value (based on 
the contract bid price) removed, services performed, and net payments made as outlined in 
"Financial and Progress Tracking" (Section H).  

 
5. When using livestock as a vegetation treatment, the vegetation used could be 

considered a bid item.  In this case, an open market situation exists and the 
contracting officer would have several options to establish a minimum product value 
including: 1) setting the minimum bid as zero, 2) use the private pasture rate for the 
applicable State, or 3) performing a market analysis to determine appropriate by-
product value if any. 

 
G.  Excess Receipts 
 
1. When the value of the vegetative material exceeds the cost of the service work being 

performed in a stewardship project, the BLM is authorized to retain the excess receipts and 
to apply them to other stewardship projects without further appropriation. 

 
2. Excess receipt collections from stewardship contracting projects shall be deposited 

according to BLM collection procedures into the Stewardship Project Fund (5921) and 
managed according to the definition and requirements contained in the BLM Fund Coding 
Handbook, H-1684-1.  Additional direction for deposits of excess receipts and suspense 
deposits associated with administration of the stewardship contracts are detailed in 
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Guidance on Entering Stewardship Contracting Collections into the Collections and 
Billing System (IM BC-2005-032), Exhibit 6.  See also Exhibit 7, Subactivity 5921 
Description. 

 
3. In general, excess receipts shall be used to fund other stewardship projects within the State 

where the receipts were generated, as allocated by the State Director. 
 
4. Funds generated as excess offset values from other stewardship contracting projects may 

also be used to fund the collaborative process, programmatic multi-party monitoring, and 
direct on-the-ground implementation costs.  Excess offset values shall not be used to fund 
program planning, environmental assessments, project monitoring, overhead, 
administrative, or indirect costs.  Managers may consult with the public and interested 
stakeholders early in the collaborative process for input on where excess offset values could 
be utilized within a stewardship project. 

 
 
H.  Financial and Progress Tracking 
 
1. The volume and value of vegetative material removed, the amount and value of services 

performed, and any payments made (by contractor or government) will be clearly 
documented by the COR/PI/CA throughout the administration of the stewardship project.  
The COR/PI/CA will use SCID to track product cut and removal data.  These reports will 
be updated monthly when contracts are active.  

 
2. Tracking of stewardship contracting projects will document the bid value of the product 

being removed and the type, amount, and value of the service work being performed in 
exchange for this product (see section F (1)).  This will provide a portion of the audit trail 
required of government expenditures. 
 

3. For purposes of reporting, stewardship contracts or agreements which include using 
livestock as a vegetation management tool shall be tracked in SCID, the same as other 
projects. 

 
 
I.  Monitoring 
 
1. BLM will use multiparty monitoring open to all interested parties to monitor and evaluate a 

representative sampling of projects and programs at the appropriate levels.  Project level 
monitoring should be conducted where sufficient public interest exists and funding and/or 
sufficient volunteer workforce permits. Where adequate funding does not exist to support 
multiparty monitoring, excess offset values may be used to conduct multi-party monitoring 
(see Section G (4)). 

 
2. WO-270 will coordinate with the Forest Service on an appropriate timeframe, to establish 

and/or conduct interagency multi-party monitoring for evaluating and reporting on 
collaboration and the role of local communities and other external stakeholders in the 
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development of stewardship contracting contracts and agreements.  One objective of this 
monitoring effort is to analyze the effectiveness of stewardship contracting relative to other 
management tools. 

 
 
 
 
 
 
 
 
 
 
 
K. List of Exhibits 
 
Exhibit 1. Project Review and Checklist 
Exhibit 2. Stewardship Proposal Format 
Exhibit 3. Stewardship Decision Process-Agreement or Contract 
Exhibit 4. Stewardship Cooperative Agreement Template 
Exhibit 5. Forest Products Appraisal Guidance for Stewardship Contracts 
Exhibit 6. BC-2005-032, Guidance on Entering Stewardship Contracting Collections into 
the Collections and Billing System (CBS) 
Exhibit 7. Subactivity 5921 Description  
Exhibit 8. The Act – Omnibus Appropriations Bill 2003,(P.L. 108-7) 
 



 Attachment 1-1

EXHIBIT 1 - Stewardship Project Review & Checklist 
 
Project Name:                                                                              ______________  
State/Field Office:                   ___________ 
Prepared by:    ___________________________________ 
Subactivity/FFS Project Code:                                                      
 
Stewardship Objectives: Yes No Comments 
Road and Trail Maintenance or obliteration for improved 
water quality 

   

Soil productivity, habitat for wildlife and fisheries, or 
other resource values 

   

Setting prescribed fires to improving composition, 
structure, condition and health of stands or to improve 
wildlife habitat 

   

Removing vegetation or other activities to promote 
healthy forest stands, reduce fire hazards or achieve 
other land management objectives 

   

Watershed restoration and maintenance    
Restoration and maintenance of wildlife and fish habitat    
Control of noxious and exotic weeds, and reestablishing 
native plant species 

   

Other Criteria: Yes No Comments 
Will the project restore and maintain ecological 
processes to achieve conditions within the normal range 
of variability? 

   

Was or will an open, collaborative process be used to 
define local and rural community needs? 

   

Current status of NEPA – Completed ?
Project Field 

Office 
Contract 

Type 
Acres Service 

Cost 
Product 
Value 

Vegetative Product 

       
 
Project Review Narrative: 
 
 
 
 
 
 
 
 
______________________________ __________________________________ 
Stewardship Coordinator   Deputy State Director  

 
______________________________ 
State Director



 Attachment 1-2

Checklist for submitting stewardship proposals to State Directors 
 

Fill out the review sheet (page1) which can be attached to the BPS submission.  Highlight in the summary 
and in the BPS sheet:   

� A level of collaboration and cooperation – who and when? 
� Status of NEPA – when completed and what form (CX, DNA, EA, EIS)? Note:  If the NEPA is 

outdated, explain the plans to update the NEPA. 
� Primary and secondary objectives of the project – tie back to seven goals in the authority. 
� Outreach plan for reaching potential contractors (marketing). 
� Plans for monitoring the project, such as national fire plan monitoring.  

 
Include the following information in the BPS write-up: 

� Project name 
� Field office 
� Point of contact  
� Acres to be treated 
� Number of years for the project (1-10 years) 
� If relevant, existing project code (e.g. for projects already in NFPORS) 
� Service cost  
� Product (fuelwood, energy biomass, sawlogs, mixed, posts and poles, etc) 
� Product volume (tons, MBF, etc) 
� Product value 
� Distance to a regional airport, such as “30 miles SW of Reno.” 
� Schedule:  estimated dates for package to contracting, award date, and “start work” date. 
� Funding:  what fund in what years for both the BLM’s costs (prep, administration, etc) and service 

work (use table in BPS).  There is no “stewardship” funding.  Fuels funding should be secured 
through NFPORS! 

� Service First.  If this is a joint project with another agency, give a brief description of the 
combined project, which agency has the lead, and other relevant information. 

 
DO NOT Submit projects that: 

/ Involve trading goods from private lands. 
/ Have a primary objective of cutting timber and or making money. 
/ Include little or no collaboration. 
/ Trade products for services which are not a by-product of the treatment.  For example, do not 

propose trading forage that’s under an existing allotment for thinning of juniper. 
 
Tips: 

☺ If the project includes sage grouse habitat, explain what benefits will occur. 
 
 
 
 



EXHIBIT 2 - STEWARDSHIP PROPOSAL FORMAT 
  

Project Title:  XYZ CREEK STEWARDSHIP PROJECT 
Budget FY:  2004 Begin Budget FY:  2004 End Budget FY:  2007 
State:  WO Congressional District:   Office:  WO270 
Theme:  RU-7 :Healthy Forest –Stewardship Contracting 

Description: 

OBJECTIVE: (RESPOND TO THE 7 OBJECTIVES OF STEWARDSHIP HERE) The 
primary objective of this project is to reestablish the sagebrush steppe (rangeland health) in an 
area where western juniper has increased to the point of crowding out the desirable shrub 
understory. A secondary objective is to reduce fuel buildup to historic levels (hazardous fuels) 
and reintroduce periodic low intensity fire into the ecosystem (setting fires). PROPOSAL: 
(REASONABLY DETAILED DESCRIPTION HERE) Thin and remove dense juniper, 
leaving 5-20 larger trees/acre in groups or singly on the 900 acre project area.  Treatment 
boundaries would be irregular and treatments would be located to create a mosaic of thinned and 
un-thinned areas. After juniper removal, understory burn the area and reseed with native grasses, 
shrubs and forbs. Rip and block existing 2 track roads in area to reduce off road vehicle use.   
Fence the riparian areas in the project to reduce livestock access and bank trampling.  

Geographic 
Description: 

XYZ CREEK WATERSHED, GUNNISON FO, 250 miles from Denver  (GIVE GOOD 
LOCATION TO SOME GEOGRAPHIC FEATURE, i.e. DRAINAGE or community and 
Field Office Name and distance from a regional airport) 

Benefits: 

(COULD BE PASTED FROM EA) Removing the juniper would improve important deer 
winter range, reduce cattle impacts to riparian areas in the allotment, reestablishment of fire 
regimes in the ecosystem, and reduce soil erosion caused by OHV. It would increase local 
employment and supply fuelwood to the area. (VOLUME & VALUE OF PRODUCTS) 
Estimate for product value offset is fuelwood is 2 to 3 cords/acre on the 900 acre project area. 
Current value of fuelwood is $5/cord for 2000 cords and $10,000.   

Feasibility: 

(INCLUDE POTENTIAL MARKET OR NOT FOR PRODUCT) It is expected that the 
project would be accomplished by using the fuels IDIQ contract to cut and remove the fuel 
wood, construct the riparian enclosures and close the 2 track roads.  Market outreach shows 
there is a demand for the forest products and available contracting community. (INSERT 
STATUS OF NEPA HERE) The NEPA for this project was done using a combination of the 
new fuels CX for cutting and removal of juniper and broadcast burning. And EA was prepared 
for the riparian enclosure and ripping the roads. The CX and EA/DR were signed in January 04 

Support - 
Opposition: 

(INFORMATION ON PLANNED OR COMPLETED COLLABORATION HERE) The 
area has an active resource advisory council (RAC) which supports this proposal, the grazing 
permittee is supportive. The project was developed in collaboration with the local Trout 
Unlimited, Colorado Fish & Game, and an interested citizens group.  The grazing permittee is 
very supportive and is interested in biding on this contract. 

Contact: SCOTT LIEURANCE  Phone: 202-452-0316   
Email:   scott_lieurance@blm.gov  
Project Type:  Stewardship 
Mission Goals:   01.02, 02.02 
Performance Measures:  01.02.03.02, 02.02.02.01, 02.02.03.01, 02.02.03.02  
Subject Function Codes:  1740, 5402, 5600, 6700, 7000, 8340, 9214, 9217  
FFS Project Code:  SC01  INCLUDE NFPORS # HERE 
 
Submitted: SubOffice Submit: Yes  Office Submit: Yes  State Submit: Yes  BLM Submit: No  
Priorities: SubOffice Priority: 1 Office Priority: 2 State Priority:3 BLM Priority: 0 
 



 
Estimated Costs By Fiscal Year 

FY 
2003 

FY 
2004 

FY 
2005 

FY 
2006 

FY 
2007 

FY 
2008 

FY 
2009 

FY 
2010 

FY 
2011 

FY 
2012 

FY 
2013 

FY 
2014 

$0 $34,000 $7,000 $32,500 $1,000 $0 $0 $0 $0 $0 $0 $0 
Total Estimated Costs: $72,500       
 

Proposed Detail Funding 

FY Subactivities Fund Source Requested 
Amount 

Labor 
GOV Ops Balance

2004 2823-HAZARDOUS FUELS 
REDUCTION  

CB-Bureau Centrally 
Funded  $32,500 $2,500 $30,000 $0

2004 1020-RANGELAND 
MANAGMENT  

FS-State Flexible 
Funding  $1,500 $0 $1,500 $0

2005 2823-HAZARDOUS FUELS 
REDUCTION  

CB-Bureau Centrally 
Funded  $7,000 $5,000 $2,000 $0

2006 2823-HAZARDOUS FUELS 
REDUCTION  

CB-Bureau Centrally 
Funded  $22,500 $20,500 $2,000 $0

2006 5920-STEWARDSHIP 
CONTRACTING 

PV- Forest Product 
Value  $10,000 $0 $10,000 $0

2007 2823-HAZARDOUS FUELS 
REDUCTION  

CB-Bureau Centrally 
Funded  $1,000 $1,000 $0 $0

Total Detail Requested Amount: $72,500 
 

Proposed Detail Funding Minor Category 

FY Subactivities Fund 
Source Contracts Supplies Telephones PCS Vehicle Equipment Rent Utilities Travel Other

2004 2823 CB $30,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
2004 1020 FS $1,500 $0 $0 $0 $0 $0 $0 $0 $0 $0
2005 2823 CB $0 $1,000 $0 $0 $1,000 $0 $0 $0 $0 $0
2006 2823 CB $0 $1,000 $0 $0 $1,000 $0 $0 $0 $0 $0
2006 5921 PV $0 $0 $0 $0 $0 $0 $0 $0 $0 $10,000
This is the appropriated 
funds for contract cost → $31,500.00  This is the Product 

value offset → $10,000

The total cost of the contract is $31,500 for consideration of performance based solicitation contract (PBSC), 
 and this would be a “simple” acquisition and not PBSC.  
 



 
Proposed Workload 

FY Subactivities Fund 
Source: Workload Measure Workload 

Measure Unit 
Resource 
Amount 

2004 2823 CB BT -Forest and Woodland Vegetation Inventory 
(Acres)  900 $1,000

2004 2823 CB MT -Hazardous Fuel Reduction Treatments 
Monitored (Acres)  500 $1,500

2004 2823 CB JM -Fuel Management Treatments Outside of the 
wildland urban interface (Acres)  500 $30,000

2004 1020 FS JA -Shrub and Grassland Vegetation Treatments 
Applied (Acres)  0 $1,500

2005 2823 CB JM -Fuel Management Treatments Outside of the 
wildland urban interface (Acres)  400 $2,500

2005 2823 CB MT -Hazardous Fuel Reduction Treatments 
Monitored (Acres)  400 $2,500

2006 2823 CB JM -Fuel Management Treatments Outside of the 
wildland urban interface (Acres)  900 $22,500

2006 5920 PV  JB – Riparian Project Constructed 8 $5,000
2006 5920 PV JG -Stream/Riparian Treatments (miles)  2 $0
2006 5920 PV  HS –Roads Constructed/Maintained 5 $5,000

2007 1020 FS JA -Shrub and Grassland Vegetation Treatments 
Applied (Acres)  100 $0

2007 2823 CB MT -Hazardous Fuel Reduction Treatments 
Monitored (Acres)  900 $1,000

 
 



Exhibit 3 - DECISION PROCESS – AGREEMENT, SERVICE CONTRACT OR SALE 
 
1.  The following table provides general direction for determining whether an agreement, service 

contract or forest product sale is the appropriate instrument for accomplishing resource goals 
and objectives under the stewardship authority. 

 
 
 
* In addition to the “Primary Test,” one or more answers under “Other Considerations” could indicate or 
point towards the applicability of an agreement or contract; however, all answers must be viewed when 
making a determination.  There also may be instances where the “Primary Test” points in one direction, 
yet all or a majority of the “Other Considerations” point in another.  When in doubt, seek guidance from 
your State Procurement Analyst, Grants and Agreement Specialist or Contracting Officer.   

Primary Tests Cooperative 
Agreement 

Service 
Contract 

Timber/Vegetative Sale Contract 
43 CFR 5400 

5450-1 (vegetative sales) 
5450-3 (lump sum) 

  5450-4 (scaled) 

Is the principle purpose public support or 
stimulation?  That is, does it forward the mission 
of the proposed partner/applicant, other than for 
monetary gain, as well as addressing the 
Government’s resource management goals and 
objectives?   

Yes No  
No 

 

Will the project generate excess receipts? Could Could Required 

Other Considerations *      

Will the agency have substantial, ongoing 
involvement in the project? 

Yes No No 
 

Does the project encompass cost sharing 
principles? 

Yes May No 

Is the entity a non-profit, state, local government 
or educational institution? 

Yes May May 

Is the entity a for profit business? Could Yes Could 
Is the project of a highly complex nature?  No Yes No  

5450-1 
Yes 

5450-3 & 5450-4 
Potential for contract disputes?  Note, no formal 
dispute resolution process exists for agreements. 

No Yes Yes 

Does project failure pose substantial risk to the 
agency, i.e. non-accomplishment of specific 
mandated land management goals? 

No Yes Yes 

Will the project create significant financial risks 
for either party? 

No Yes Yes 

Will the project pose significant safety liability 
risks for either party? 

No Yes Yes 

Has similar work been effectively and efficiently 
competed as a contract in the past? 

No Yes Yes 

Are the product values and volumes under the 
maximum limits? 

Based on 
Agreement 

Officers 
warrant and 
250 MBF  

Based on 
Contracting 

Officers 
warrant 

250 MBF 
 

Maximum Contract/Agreement Term  10 years 10 years 3 years 3 years 
Is performance/payment bonding required? Atypical Optional Optional Required 
Who is the authorizing official? Agreements 

Officer 
Contracting 

Officer 
Field Manager 

 



2.  DETERMINATION OF BEST VALUE /MAXIMUM BENEFIT  
 
This is the process and criteria by which a government official, either when discriminating between 
competing proposals or negotiating an agreement in a wholly noncompetitive environment, evaluates a 
proposed application.  It is a critical examination of the proposed agreement in light of the needs of the 
government to establish what value the total action has to the government.  It is important to remember 
that the needs of the Government and the non-monetary objectives of the proposing cooperator or 
recipient can and should be in substantial alignment (and, in fact, this is one important indication of the 
appropriate use of an agreement rather than a contract).  Thus, a well-conceived agreement will articulate 
and maximize the interest of both parties.    
 
Rather than the traditional “best value” process used to evaluate multiple proposals in competitive 
negotiations, this concept can refer to negotiating the terms of stewardship agreements in wholly or 
substantially noncompetitive environments.  Once the concept of an agreement has been advanced, 
evaluation factors pertinent to the project should be developed that will drive and form the path and 
context of negotiation and any subsequent agreement, ensuring that both the Government’s and the 
cooperator’s or recipient’s objectives are addressed and met.  
 

 
 
3.  POSSIBLE BEST VALUE/MAXIMUM BENEFIT CONSIDERATIONS 
 
 Extent of mutual interest and benefit 
 Advantages and effectiveness of mutual participation 
  Mixed ownership 
  Joint expertise 
 Factors relevant to cost; e.g., volunteerism, donations, matching 
 Evaluation and determination of risk-sharing; Financial and Program Risks 
 Biomass material removal and utilization plan 
 
If, in light of these considerations the assistance officer determines that the best value may be achieved 
through competition, then consider competition of an agreement or use of a contract tool to achieve the 
objectives. 
 



  
EXHIBIT 4 – SAMPLE STEWARDSHIP AGREEMENT & PROJECT O & M PLAN (13 PAGES) 

 PAGE  1   OF    13  PAGES 

1. AGREEMENT NO. 
 

2. TASK ORDER NO.  
        

 
Form 1511-1 
(February 1989) United States Department of the Interior 
 Bureau of Land Management 
 

 ASSISTANCE AGREEMENT 
 
NOTE:  By signing this document, the recipient accepts this agreement and agrees to perform in accordance 
with all the enclosed terms, conditions, and documents attached hereto. 3. TYPE OF AGREEMENT (Check 

one) 
     □ GRANT 

     □ COOPERATIVE AGREEMENT 

4. NAME, ADDRESS AND PHONE NO. OF ASSISTANCE OFFICER 
 

5. NAME, ADDRESS AND PHONE NO. OF RECIPIENT 
 

6. NAME, ADDRESS AND PHONE NO. OF ASSISTANCE REP 
 

7. NAME, ADDRESS AND PHONE NO. OF RECIPIENT'S PROJECT 
MGR 
 

8. PROGRAM STATUTORY AUTHORITY:  Section 323 of Public Law 108-7,as  
amended by Public Law 105-277,Sec. 347, and under the Act of July 31, 1947 
(Mineral Materials Act), (61 Stat. 681), as amended, (30 U.S.C. Secs. 601-604). 

9. STARTING DATE      

(See Block 17C)  

10. EFFECTIVE DATE       

 

11. COMPLETION DATE  

 

12. TYPE OF RECIPIENT (Check one) 
        □   STATE 

        □   LOCAL GOVERNMENT 

        □   INDIAN TRIBAL GOVERNMENT 

        □   EDUCATIONAL INSTITUTION 

        □   INDIVIDUAL 

        □   FOR-PROFIT ORGANIZATION 

        □   NON-PROFIT ORGANIZATION 

        □ OTHER (SPECIFY)        

 
13. FUNDING INFORMATION  

                                                          
                                           Recipient                           BLM 
This obligation              $                                        $________  __      
 
Previous obligation       $                                        $_________ _           
 
Total obligation             $                                        $____ ______ 
 
                                                                        
Share Ratio                   __________%                   __________% 
 

14. ACCOUNTING AND APPROPRIATION DATA                                         
                                                                                    

15. PROJECT TITLE AND BRIEF SUMMARY OF THE PURPOSE AND OBJECTIVES 
 
 
 

16a. NAME AND TITLE OF SIGNER (Type or print) 
       
    

17a. NAME AND TITLE OF ASSISTANCE ORDERING OFFICER (Type 
or print) 
              

16b. RECIPIENT 

 
________________________________________ 
 (Authorized Signature) 

16c. DATE SIGNED 
  
 

17b. UNITED STATES OF AMERICA 

 
BY     _____________________________________      
 (Signature of Assistance Officer) 

17c. DATE 
SIGNED 
 

 



  
 
 
I.   Statement of Joint Objectives  

 
A.  Purpose.  This agreement is made and entered into by the Department of the Interior, 

Bureau of Land Management, [Insert your] State Office (BLM), and the * (*), for the purpose of  
entering into a stewardship agreement to  
 

B.  Objective.   
 
 

C.  Authority.  The basis for this agreement is found on support or stimulation of a public 
purpose authorized by the following Federal statue(s): 
 

1. Section 323 of Public Law 108-7, which states that, by agreement or contract, 
the BLM may enter into stewardship contracting projects with private persons or other public or 
private entities to perform services to achieve land management goals for the national forests and 
the public lands that meet local and rural community needs.   
 

D.  Benefits.  The activity to be undertaken through this agreement are in furtherance of 
the BLM and the recipient’s mission by the providing the following benefits:   
 

1.  
 

2.  
 
II.  Definitions. 
 

A.  Agreement: This cooperative agreement. 
 

B.  Assistance Officer (AO): The BLM's Assistance Officer.  The AO is the only 
individual authorized to obligate funds, award, modify or terminate the agreement.  
 

C.  Assistance Representative (AR): The BLM's Assistance Representative.  The AR will 
be designated for the purpose of administering the technical aspect of the agreement.  The AR is 
authorized to clarify technical requirements, and to review and approve work which is clearly 
within the scope of the work specified in this agreement.  The AR is not authorized to issue 
changes or in any other way modify this agreement. 
 

D.  The Bureau of Land Management (BLM).  May also be referred to as Bureau. 
 

E.  The Code of Federal Regulations (CFR). 
 

F.  Fiscal Year (FY): The Federal fiscal year which extends from October 1 of one year 
through September 30 of the following year. 

 

Comment: After completing the * 
information in the "Purpose" paragraph 
below, add a short sentence (in broad 
terms) explaining what is going to be 
accomplished by this agreement.  Don't 
get this confused with the next paragraph, 
"Objective", which is to be explained in 
detail.  These cannot be something BLM 
is required to complete or this project will 
need to be accomplished by contract 
action. 

Comment: Identify the benefits to the 
recipient, the public and BLM.  List all 
benefits that will result from the 
performance of the project.   

Comment: Add or delete any 
definition(s) as appropriate for this 
agreement. If you add or delete any 
definitions you may need to change the 
alphabetical letters. 
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G.  The * (*).  May also be referred to as recipient. 

 
H.  Not-to-Exceed (NTE) Amount: The maximum Federal funding amount. 

 
I.  The Office of Management and Budget (OMB). 

 
J.  Project Inspector (PI): The BLM's project inspector.  At the time of award, a BLM 

employee(s) may be appointed as the PI.  If appointed, the PI will be responsible for providing 
on-site inspection of the work and for giving the recipient’s representative any special 
instructions, guidance, or training necessary to complete or perform the work.  The PI will not be 
authorized to issue changes or in any way modify the agreement. 
 

K. Project Manager: The recipient's Project Manager.  Provides oversight for this 
agreement. 

 
L. Responsible Official: The recipient's Responsible Official.  The responsible official is 

the individual who is authorized to act for the recipient’s organization and commit the 
recipient to compliance with the terms and conditions of this agreement. 

 
M. Stewardship-specific Definitions: 

 
  Biomass - Any portion of any tree, designated for cutting, which does not meet 
the utilization standards for sawlog set forth in the agreement.  The anticipated product of this 
material is wood chip for fuel or mulch. This material includes non-sawlog quality products.   
 
  Brush - A woody perennial plant such as mountain mahogany. 
 
  Chip - The chipping of undesirable vegetation.  Slash created during chipping 
shall not exceed 1 inch diameter and 3 inches in length and shall be spread to a depth of no more 
than 2 inches in depth. 
 
  Controlled Area - Areas delineated by flagging for the purpose of protecting 
sensitive plants or heritage resources.  The areas are marked on the ground. 
 
  Cut-tree - A tree that is designated by the BLM for felling, and may be marked 
with blue paint at and above the stump. 
 
  DBH - Diameter at breast height; the diameter of a tree measured at a point 4.5 
feet above the ground on the uphill side of the tree. 
 
  DMR - Dwarf Mistletoe Rating 
 
  Drainage - ditches and culverts 
 
  Grapple Pile - Piling slash both existing and created in piles or windrows with a 
tracked machine that has a boom capable of reaching 15 feet and has a grapple mounted on the 
end of the boom. 
 
  Kelly Humps - An earthen berm 4 to 6 feet in height and placed at a right angle to 
the road or trail in order to deny vehicle access. 

Comment: This is the recipient's name 
and initials.  State the type of 
Governmental organization it is - such as 
State, County, or Tribal and how it is 
organized.  An example is "Montana 
Department of Fish and Game 
(MDF&G), a State agency under the 
Governor of Montana.  This paragraph 
may need to be moved so it is in 
alphabetical order. 
 

Comment: Delete the following 
"Project Inspector" paragraph if you do 
not plan to appoint a project inspector(s). 

Comment: Explain the duties of the 
recipient's project manager.  This is the 
individual who is responsible for the day-
to-day operations of the agreement, 
accomplishes the tasks and probably 
prepares the reports, etc.

Comment: The recipient's Responsible 
Officer is the person responsible for 
signing the agreement and is responsible 
for making sure all work is completed as 
specified in the agreement.  Don't get this 
mixed up with the Project Manager who 
is the person responsible for the day-to-
day operations and accomplishes the 
project work.    
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  Landing - Area used to stage and load forest products just prior to removal from 
the block. 
 
  Leave Tree - A tree that is designated by the BLM, for ecological reasons as 
required to leave, and may be marked with orange paint. 
 
  Mastication - The mowing/mulching/chipping of undesirable vegetation.  Slash 
created during mastication shall not exceed 3 inches diameter and 18 inches in length and shall 
be spread to a depth of no more than 6 inches in depth. 
 
  Pile - Piles shall be compact, dirt free, and constructed to promote complete and 
efficient combustion.  Piles shall be a minimum of 10 feet in height and a maximum of 30 feet in 
diameter and constructed to maximize height instead of width.  All material protruding beyond 4 
feet of the pile shall be severed and placed back into the pile for burning. Recipient shall employ 
techniques and equipment that insure dirt free piles 
 
  POL (Product Other than Logs) - Timber with a DBH of 5.0 – 7.5 inches for 
Douglas-Fir or Engelmann spruce and timber with a DBH less than 5.6 inches for lodgepole 
pine. 
 
  POL Deck - Piles of POL boles 5 feet high, free of limbs and tops, dirt free and 
located in the BLM designated landings 
 
  Project Area - The area where all operations must be contained within, with the 
exception of hauling. 
 
  Sawlog - Timber which has a DBH of 6.0 inches or greater, 16 feet in length, with 
minimum top diameter 4.5 inches dib.     
                                                                                                                                                                 
  Slash -Vegetative debris generated by Recipient’s operation (i.e. limbs and tops).  
 
  Snag - Any dead standing tree. 
 
  Stump Height -Shall not exceed 6 inches measured from the ground on the uphill 
side for sawlogs or 4 inches for un-merchantable material; or 4 inches above natural obstacles 
(boulders, wildlife logs, etc.). 
 
   Timber - standing trees, downed trees, logs, or portions thereof, which are capable 
of being measured in board feet and cubic feet. 
 
 
III. Project Management Plan (PMP) 
 

A.  The Recipient agrees to: 
[If the project is long-term, and plans are not developed specifically for each year/phase, this 
PMP should cover the entire scope/summary for the project and a Stewardship Project Operation 
and Management Plan (attached at end of template) will be developed for each phase of the 
project.  Otherwise, all details of the work plan are entered here.] 
 

1.  (Include description of work to be performed, quantity, and the value.  May be 
more than one line item.) 

Comment: Identify the respective 
roles, responsibilities, obligations, and 
accountability which each participant to 
the agreement will assume in its effort to 
achieve the stated joint objectives. 
 
List everything the recipient is required to 
perform and how the project and 
performance will be measured to evaluate 
the objectives. 
 
Provide the details for the resources, such 
as services, facilities, equipment, 
materials, supplies, personnel, that the 
BLM and the recipient will provide, and a 
schedule indicating when they will be 
provided. 
 
You may want to add another paragraph 
("The * and the BLM mutually agree 
to:") for everything the recipient and 
BLM agree to do together. This 
paragraph may be the first or last 
paragraph to this section.
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2.  (Include description of the product to be removed, quantity, and the value.  
May be more than one line item.) 
 

3.  (insert if required) Proof of a fully executed bond shall be submitted within 10 
business days of receiving the fully executed cooperative agreement.  Work must not start until 
an acceptable bond has been received by the Assistance Officer.  Bonds shall be obtained from 
companies holding certificates of authority as acceptable sureties as prescribed in 31 CFR part 
223, Surety Companies Doing Business with the United States.   

 
4.  Indirect costs are  

 
B.  The BLM agrees to: 

 
1.   

 
2.   
 

 C.  Both Parties agree to the following Stewardship Agreement Requirements: 
 

1.  Payments:  It is anticipated that funds will be exchanged in the performance of 
this agreement, and that the value of the timber will not offset the value of the work to be 
performed.  Any payment for work performed, will be made in accordance with this agreement, 
Section IX. Payments. 

 
 2.  The value of work and timber being removed will be documented in a 

statement of account.   
 
  3.  Stewardship Credits:  Stewardship Credits (SC) are credits that are earned and 
established when work listed in the Project Management Plan (PMP) has been performed and 
accepted. SC shall be earned at the rate as shown in the PMP. Earned SC may be used to pay for 
included timber value. Unless otherwise indicated in the PMP, credits will be earned based upon 
Actual Quantities accomplished and accepted. 
 
  4.  Notwithstanding references to payments, payment for work activities will be 
made with SCs under:  Establishment of Stewardship Credits or Cash Payment for Stewardship 
Activities. 
 
  5.  Establishment of Stewardship Credits:  Stewardship Credits (SC) will be 
established on a monthly basis.  SC will be established for the number of units of each activity 
that have been completed and accepted.  Acceptance may be for all, or a reasonable portion of, 
any specific activity.  SC will not be established for work that is in progress that has not been 
accepted by the BLM.  No SC will be established for work performed under Timber Removal 
(TR). 
 
  6.  Excess Stewardship Credits:  In the event there are unused established SC 
when all of the included timber has been cut and removed, the BLM and the recipient will work 
together to decide if we shall either add more timber or make cash payment for the unused SC. 
 
  7.  Excess Timber Value:  In the event the value of the included timber exceeds 
the total value of all of the mandatory activities plus any optional activities, if identified in the 
PMP for which the recipient has completed services, the recipient shall make cash payment for 

Comment: For cooperative agreements, 
provide an explicit statement of the 
nature, character, and extent of 
anticipated BLM involvement.  This 
statement must be developed with care to 
avoid unnecessarily increasing the 
BLM’s liability under the cooperative 
agreement. 
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the excess timber value.  Payments will begin in the first month that excess receipts have been 
accumulated and continue monthly based on harvested volume and value. 
 
  8.  Advance Deposits:  Recipient agrees to establish SC, provide a payment bond 
above the minimum amount specified, or make cash deposits to the Timber Removal Account 
(TRA) in advance of cutting, to meet charges specified in the special project specification for 
timber harvest.   
 
BLM billings for advance cash deposits shall be in such amount that, together with SC and the 
performance bond, will maintain an unobligated balance that covers the applicable charges for 
cutting and designated material expected to be cut within the next 90 days. 
 
The recipient shall make cash deposits to meet recipient’s obligations within 15 calendar days of 
billing by the BLM.  Deposits shall be made to the BLM, by mail or delivery to Collections 
Officer at address to be furnished by the BLM.  An explanation of billings will be issued at the 
time of each request for such deposits. 
 
If at any time the value of established, unused SC plus the amount of the performance bond and 
advance cash deposits is not sufficient to cover the charges for timber estimated quantity to be 
cut in 10 days of cutting designated material, the cutting of timber will be suspended until such 
time as more SC are established or cash is deposited in the TRA. 
 
  9.  Refund of Excess Cash:  If at any time the credit balance of TRA exceeds the 
charges for timber and or designated material that the BLM estimates will be cut within the next 
90 calendar days, any portion of such excess that is due to cash in the account shall be refunded 
if requested by recipient. 
 
If no cutting is planned within the next 60 calendar days, refund of the entire unencumbered cash 
balance may be made.  After a refund for a shutdown, deposits shall be made to meet the 
requirements of Advance Deposits before additional timber may be cut. 
 
  10.  Cash Payment for Stewardship Activities: In lieu of providing timber for 
established SC the BLM may elect to pay the recipient cash or credit to the TRA on the 
recipient’s statement of account. Or, upon completion of all work, if SCs remain, payment may 
be made in accordance with the Section IX, Payments. 
 
  11.  Recipient Certification: Monthly, as SC are established, the recipient shall 
furnish a statement to the Government identify credits.  
 
  12.  Certification of Work Accomplished: The Recipient is responsible to provide 
a statement to the Government for each portion of work for which credit will be given.  
Reference SC.  Each statement shall identify, for each portion of work being reported, the 
specific work that has been accomplished.  Upon approval by the Assistance Officer, Credit or 
Payment will be processed. 
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  13.  Current Agreement Rates:  Included timber that is designated for cutting shall 
be paid for or SC established prior to operations at the rates specified in this agreement.  
 
  14.  Rate Redetermination:  Agreement unit prices (Rates) may be redetermined 
as set forth in this section.  
 
  15.  Rate Redetermination for Environmental Modification or Catastrophic 
Damage:  In the event of an agreement modification due to environmental modification or 
catastrophic damage, the Assistance Officer may require a new Budget Information SF-424A.   
 
  16.  Other Payment Rates:  If timber is found to be cut by mistake, timber 
damaged without negligence or unnecessarily damaged or willfully cut by the recipient, the 
recipient will be subject to liquidated damages. This likely will cause substantial silvicultural or 
other damage to public lands that will be difficult, if not impossible, to determine the amount of 
such damage. Therefore, the recipient shall pay a rate of  triple stumpage, or $125.00, per tree for 
neglegant and or inadvertent cutting or willfully damaging of trees. If designated, recipient shall 
remove such damaged or cut timber. 
 
  17.  Log Export:  All timber sold to the Participant under the terms of this 
agreement is restricted from export from the United States in the form of unprocessed timber, 
and is prohibited from being used as a substitute for exported private timber.  For the purpose of 
this agreement, unprocessed timber is defined as (1) any logs except those of utility grade or 
below, such as sawlogs, peeler logs, and pulp logs; (2) cants or squares to be subsequently 
remanufactured exceeding eight and three-quarters (8 3/4) inches in thickness; (3) split or round 
bolts or other roundwood not processed to standards and specifications suitable for end product 
uses; or (4) western red cedar lumber which does not meet lumber of American Lumber 
Standards Grades of Number 3 dimension or better, or Pacific Lumber Inspection Bureau R-List 
Grades of Number 3 Common or better.  Thus, timber manufactured into the following will be 
considered processed: (1) lumber and construction timbers regardless of size, manufactured to 
standards and specifications suitable for end-product uses; (2) chips, pulp and pulp products; (3) 
green or dry veneer and plywood; (4) poles and piling cut or treated for use as such; (5) cants, 
squares, and lumber cut for remanufacturing of eight and three-quarters (8 3/4) inches in 
thickness or less; (6) shakes and shingles.  Substitution will be determined under the definition 
found in 43 CFR 5400.0-5(n).  The Participant is required to maintain and upon request to 
furnish the following information: 
 

a. Date of last export sale. 
b. Volume of timber contained in last export sale. 
c. Volume of timber exported in the past twelve (12) months from the date of last 
export sale. 
d. Volume of Federal timber purchased in the past twelve (12) months from date of 
last export sale. 
e. Volume of timber exported in succeeding twelve (12) months from date of last 
export sale. 
f. Volume of Federal timber purchased in succeeding twelve (12) months from date 
of last export sale. 

In the event an affiliate of the Participant has exported nonexempt unprocessed timber within 
twelve (12) months prior to purchasing or otherwise acquiring nonexempt unprocessed timber 
sold under this contract, the Purchaser shall, upon request, obtain from the affiliate information 

Comment: AO to check with forester 
to confirm dollar amount. 
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in a form specified by the Authorized Officer and furnish the information to the Authorized 
Officer.   
 
 

IV.  Term of Agreement.  This agreement shall become effective on the date of 
signature of the BLM Assistance Officer and shall remain in effect for (insert agreed upon 
period) unless terminated in accordance with the provisions of 43 CFR, Subpart C, Section 
12.84.    This agreement may be renewed for subsequent FYs, not to exceed (not to exceed 10 
years beyond FY2013), subject to the availability of federal funding and by written modification 
signed by both parties to this agreement. 

 
V.  Financial Support. 
 

A.  This agreement is funded based on the availability of BLM funding.  The recipient 
hereby releases the BLM from all liability due to failure of Congress to appropriate funds for this 
agreement. 
 

B.  Funds obligated but not expended in one FY can be carried forward and expended in 
the subsequent FY. 
 

C.  $* represents the estimated amount for which the BLM will be responsible under the 
terms of this agreement.  The BLM shall not be obligated to pay for nor shall the recipient be 
obligated to perform any effort that will require the expenditure of Federal funds above the NTE 
amount. (If applicable add current FY NTE amount). 
 

D.  Cost sharing for this agreement shall be in accordance with 43 CFR, Subpart C, 
Section 12.64. 

 
E.  Program income for this agreement shall be in accordance with 43 CFR, Subpart C, 

Section 12.65 (must specify alternative in paragraph (g) for use of program income) 
 
VI. CCR Registration.            
 
After award, but no later than 14 days before an invoice or agreement financing request is 
submitted, the Recipient shall register themselves and maintain their own information through 
the CCR web site. 
 

1. Obtain a valid Dun & Bradstreet Number (D&B) from Dun & Bradstreet @ 
http://www.dnb.com/ or by calling them at 800-333-0505. 

 
2. Register on the Central Contractor Registration System (CCR) @ http://www.ccr.gov 

 
VII. Payments 
 
 A.  Financial Management Service’s (FMS), Automated Standard Application for 
Payment (ASAP) System. 
 
  1.  Payments under this agreement will be made by the United States Department 
of Treasury, FMS, ASAP system.  ASAP is a recipient-initiated, on-line payment and 
information system for Financial Assistance Agreements that is recipient initiated.  The recipient 
will request federal funds that are due directly from the Federal Reserve Bank. 
 

Comment: Stewardship authority 
expires in 2013. 

Comment: If there are cost sharing 
requirements in this agreement state the 
requirements in the following paragraph.  
It may also be advisable to add "and the 
SF-424A, Budget Information - 
Nonconstruction Programs, which is 
attached hereto" at the end of the 
paragraph below.  Challenge cost share 
agreements must state the matching 
requirements.  Review 43 CFR, Subpart 
C, Section 12.65 for requirements.  This 
paragraph is optional.  
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  2. Recipient enrollment in ASAP is accomplished in one of the two following 
ways: 
 
   a.  Recipients already participating with another Federal agency need 
only complete the attached ASAP Participation Request form (see Attachment No. 1) and fax or 
mail it to the number or address listed on the form.     
 
   b.  Recipients not currently enrolled in the ASAP system should complete 
the attached ASAP Participation Request form (see Attachment No. 1) and fax or mail it to the 
number or address listed on the form.  The recipient will then receive a Department of Treasury 
enrollment handbook and enrollment form.  The recipient will complete and return those forms 
to the Department of the Treasury and they will send the recipient the ASAP Passport software 
along with a CD-ROM tutorial.  The Department of Treasury will establish an ASAP Requestor 
ID for the recipient as well as an Organization Access Code (OAC), User ID, and Password that 
will serve to segregate the recipient users and their access to certain functions of the on-line 
system.  In addition, the data is encrypted in order to ensure the privacy of the data as it is sent 
from the user to ASAP. 
 
                      3.   Once the recipient has been assigned an ASAP Requestor ID by the 
Department of Treasury, the BLM Assistance Officer will create an ASAP Account ID unique to 
this agreement.  The first nine characters will be the agreement number (reference block 1 of 
agreement cover page, BLM Form 1511-1).  The remaining three characters will identify BLM 
funding line items.  Drawdown of funds will be taken from specific lines on this agreement.  The 
task order/modification will be stamped to indicate the appropriate line number for the 
drawdown.  
 
            B.  The recipient will be required to complete a SF 269A, Financial Status Report and 
mail or fax it to the Assistance Officer at the same time they make an ASAP fund drawdown.  
Stewardship agreement recipients are subject to Agency review at this time.  

 
VIII. Property Management and Disposition. 
 
 Any BLM property used or other property acquired under this agreement, including 
intangible property such as copyrights and patents shall be governed by the provisions of 43 
CFR, Subpart F, Section 12.930 through 12.937.  The BLM assumes no liability for any actions 
or activities conducted under this agreement except to the extent that recourse or remedies are 
provided by Congress under the Federal Tort Claims Act [28 U.S.C. 1346(b), 2401(b), 2671 - 
2680, as amended by P.L. 89-506, 80 Stat. 306]".   

 
Passage of Title and Risk of Loss – Title to timber sold, traded or disposed of under this 

agreement shall remain in Government and shall not pass to the recipient until such timber has 
been paid for and removed from the project area.  For timber sold, traded, or disposed of under 
this agreement, risk of loss shall be borne by recipient after the timber is cut; provided, however, 
that if loss results from a fire which was not caused by recipient, his contractors, subcontractors, 
or the employees of any of them, the risk of loss shall be borne by the party holding title. Risk of 
loss to Government shall not exceed the value of such timber computed at the prices per unit for 
the species involved as set forth in Project Management Plan.  Nothing herein shall be construed 
to relieve either party from liability or any wrongful or negligent act.  
 
IX.  Deliverables and Reports. 
 

Comment: At the end of this paragraph 
you may want to provide instructions for 
the recipient so they know what order the 
funds are to be drawn down.  You may 
want to include a sentence such as: 
“Drawdown of funds should be made in 
fund line item order, beginning with 001 
(last three characters of the Account ID.  
As we learn more about ASAP works we 
will modify this comment. 
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 A.  Financial Status Reports (FSR):  Reports of expenditures are required as 
documentation of the financial status of awards according to the official accounting records of 
the recipient’s organization. The recipient shall submit one copy of the quarterly FSR, the SF 
269A, Financial Status Report (Short Form) and detailed information of costs, to report the status 
of funds for this agreement.  The FSR should reflect the approved budget submitted with the SF 
424A, Budget Information – Non-Construction Programs.  The quarterly report(s) shall be sent 
to the Assistance Officer and are due 30 calendar days after the end of the reporting period.  The 
recipient will report program outlays and program income on a cash basis.  The final FSR is due 
to the AO 90 calendar days after the expiration or termination of grant support. 
 

B.  Performance Reports:  Recipient shall submit one copy of the quarterly performance 
report(s) to the Assistance Officer within 30 days after the end of the reporting period.  The 
progress report must be prepared in accordance with 43 CFR, Subpart F, Section 12.951 and 
address items such as a comparison of actual accomplishments with established goals, reasons 
why goals may not have been met, cost overruns and any other pertinent information. 
 

C.   Progress Reports:  Recipient shall submit one copy of the quarterly progress report to 
the Assistance Officer within 30 days after the end of the reporting period.  The progress report 
must include 

 
X.   Key Officials. 
 

A.  Assistance Officer (AO) 
 
Bureau of Land Management 
State Office/District Office 
Address 
Phone 

  
B.  Assistance Representative (AR) 

 
Bureau of Land Management 
State Office/District Office 
Address 
Phone 

 
 

C.  Project Inspector (PI) 
 

* 
Bureau of Land Management 
State Office/District Office 
Address 
Phone 

 
 

D.  Responsible Official 
 

*(Recipients name and address 
* 
* 
Telephone Number (*) * 

Comment: DON’T GET 
PERFORMANCE REPORTS 
CONFUSED WITH PROGRESS 
REPORTS. 
This paragraph is not required exactly as 
is and may be changed as appropriate if 
you have additional reporting 
requirements.  It would also be allowable 
to have semiannual or annual 
performance reports specific to your 
project and a annual report for the 
information requested below.  
 
At a minimum, you must require an 
annual performance report.  Performance 
reports may not be required more often 
than quarterly, but are required at least 
yearly.  Quarterly or semi-annual reports 
shall be due 30 calendar days after the 
end of the reporting period.  Annual 
reports are due 90 days after the end of 
the reporting period.  No more than two 
copies of reports can be required. 

Comment: Progress reports must 
specify the pertinent technical data 
requirements, administrative information, 
and/or reports to be generated in 
performance of the project, the manner 
and times in which information will be 
submitted, the responsibilities of the 
recipient in acting upon information 
generated and the mutual support to be 
provided to the recipient’s management 
information system.  The progress report 
should reflect the reimbursements shown 
on the FSR. 

Comment: The Project Inspector 
paragraph below is optional and should 
be included only if you will appoint a PI 
after award of the agreement.  The PI 
appointment letter should be included 
with the award letter to the recipient.  
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E.  Project Manager 
 

*(Recipients name and address 
* 
* 
Telephone Number (*) * 

 
XI. Special Terms and Conditions. 
 
 A.  Order of Precedence.  Any inconsistency in this agreement shall be resolved by 
giving precedence in the following order:  (a) Any national policy requirements and 
administrative management standards; (b) requirements of the applicable OMB Circulars and 
Treasury regulations; (c) 43 CFR Part 12; (d) special terms and conditions; and (e) all Agreement 
sections, documents, exhibits, and attachments. 
 
 B.  Amendments.  This agreement may be amended by written agreement signed by both 
a recipient official and the Assistance Officer.  Administrative changes (i.e. AO name change) 
which do not change the project management plan, NTE amount, etc. or otherwise affect the 
recipient may be signed unilaterally by the AO. 
 
 C.  Officials Not to Benefit.  No member of or delegate to Congress, or resident 
commissioner, shall be admitted to any share of this agreement, or to any share of this 
agreement, or to any benefit arising from it.  However, this clause does not apply to this 
agreement to the extent that this agreement is made with a corporation’s general benefit. 
 
 D.  Deposit of Publications.  Two (2) copies of each applicable publication produced 
under this agreement shall be sent to the Natural Resources Library with a transmittal that 
identifies the sender and the publication, and states that the publication is intended for deposit in 
the Natural Resources Library.  Publications shall be sent to the following address: 
 
  U.S. Department of the Interior 
  Natural Resources Library 
  Interior Service Center 
  Gifts and Exchanges Section 
  1849 C Street, N.W. 
  Washington, D.C. 20240 
 
XII.  Standard Award Terms and Conditions 
 
 A.  This agreement incorporates the Standard Award Terms and Conditions found at the 
following Department of the Interior website as if they were given here:  
http://www.doi.gov/pam/TermsandConditions.html.  Upon request, the AO will provide the 
recipient a copy.  
 

Standard Award Terms and Conditions: 
 
Acceptance of a Federal Financial Assistance award from the Department of the Interior (DOI) 
carries with it the responsibility to be aware of and comply with the terms and conditions of 
award.  Acceptance is defined as the start of work, drawing down funds, or accepting the award 
via electronic means.  Awards are based on the application submitted to, and as approved by DOI 

Comment: If this agreement requires 
the recipient to produce a report(s) or a 
publication, include the following clause 
in your agreement.  This is a requirement 
in DOI Departmental Manual, Part 505, 
Chapter 4, Deposit of Publications 
produced Under Grants.  The following 
are exceptions:  Administrative 
instruments, classified information, 
material otherwise marked against 
unauthorized disclosure, and tentative 
drafts such as preliminary planning 
reports that will appear later in revised 
form. 
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and are subject to the terms and conditions incorporated either directly or by reference in the 
following: 
 

• Program legislation\regulation.  
 
• Special terms and conditions.  
 
• Code of Federal Regulations/Regulatory Requirements, as applicable (Contact your 

program officer with any questions regarding the applicability of the following ):  
 
  43 CFR 12(A) Administrative and Audit Requirements and Cost Principles for 
Assistance Programs 
 
  43 CFR 12(E) Buy American Requirements for Assistance Programs 
 
  43 CFR 12(C) Uniform Administrative Requirements for Grants and Cooperative 
Agreements to State and Local 
 
  43 CFR 12(F) Uniform Administrative Requirements for Grants and Cooperative 
Agreements with Institutions of Higher Education, Hospitals, other Non-Profit and Commercial 
Organizations   
 
  43 CFR 43 Governmentwide Requirements for a Drug-Free Workplace 
 
  43 CFR 42 Governmentwide Debarment and Suspension (Nonprocurement) 
 
  43 CFR 18 New Restrictions on Lobbying 
 
 B.  Single Audit Act Amendments of 1996, Public Law 104-156, 110 Stat. 1396, 31 
U.S.C. 750 1-7 and 43 CFR, Part 12, is incorporated by reference. 
 
 C.  Compliance With Buy American Act.   
  1.  Pursuant to sec. 307 of the Omnibus Consolidated Appropriations Act of 1997, 
Public Law 104-208, 110 Stat. 3009, please be advised of the following:  In the case of any 
equipment or product that may be authorized to be purchased with financial assistance provided 
using funds made available in this act, it is the sense of the Congress that entities receiving the 
assistance should, in expending the assistance, purchase only American-made equipment and 
products.  

2.  Recipient agrees to follow the requirements in 43 CFR Part 12, Subpart E, Buy 
American Requirements for Assistance Programs. 
 
 D.  Opposition to Any Legislation.  In accordance with the Consolidated Appropriations 
Act, 2005, Division E, Title III, Section 304, Recipient shall not use any part of the 
Government’s funds for any activity or the publication or distribution of literature that in any 
way tends to promote public support or opposition to any legislative proposal on which 
Congressional action is not complete. 
 
 E.  Endorsements.  Recipient shall not publicize or otherwise circulate, promotional 
material (such as advertisements, sales brochures, press releases, speeches, still and motion 
pictures, articles, manuscripts or other publications) which states or implies governmental, 
Departmental, bureau, or government employee endorsement of a product, service, or position 
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which the recipient represents.  No release of information relating to this award may state or 
imply that the Government approves of the recipient’s work products, or considers the recipient’s 
work product to be superior to other products or services. 
 
All information submitted for publication or other public releases of information regarding this 
project shall carry the following disclaimer: 

The views and conclusions contained in this document are those of the authors and 
should not be interpreted as representing the opinions or policies of the U.S. Government.  
Mention of trade names or commercial products does not constitute their endorsement by 
the U.S. Government. 
 

Recipient must obtain prior Government approval for any public information releases concerning 
this award which refer to the Department of the Interior or any bureau or employee (by name or 
title).  The specific text, layout photographs, etc. of the proposed release must be submitted with 
the request for approval. 
 A recipient further agrees to include this provision in a subaward to and subrecipient, 
except for a subaward to a State government, a local government, or to a federally recognized 
Indian tribal Government. 
 
 F.  Retention and Access Requirements for Records.  All recipient financial and 
programmatic records submitted by recipients, supporting documents, statistical records, and 
other grants-related records shall be maintained in accordance with 43 CFR 12.82 or 12.953, as 
applicable. 
 
 G.  Increasing Seat Belt Use.  Recipients of grants/cooperative agreements and/or sub-
awards are encouraged to adopt and enforce on-the-job seat belt use policies and programs for 
their employees when operating company-owned, rented, or personally owned vehicles.  These 
measures include, but are not limited to, conducting education, awareness, and other appropriate 
programs for their employees about the importance of wearing seat belts and the consequences of 
not wearing them.   
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ATTACHMENT  - STEWARDSHIP PROJECT OPERATION AND MANAGEMENT PLAN  
(Developed and agreed to by both parties) 
 
I.  Project Management Plan (PMP) under Cooperative Agreement No.** 
 

A.  The Recipient agrees to: 
 

1.  (include description of work to be performed and the value) 
 

2.  (include description of the product to be removed, quantity, and the value) 
 

3.  (insert if required)  Proof of a fully executed bond shall be submitted within 10 
business days of receiving the fully executed cooperative agreement.  Work must not start until 
an acceptable bond has been received by the Assistance Officer.  Bonds shall be obtained from 
companies holding certificates of authority as acceptable sureties as prescribed in 31 CFR part 
223, Surety Companies Doing Business with the United States.   

 
4.  Indirect costs are  

 
B.  The BLM agrees to: 

 
1.   

 
2.   

 
II.  Scope Of This Plan 
 
The Cooperator and the BLM will develop and agree to a Treatment Plan and Schedule to 
accomplish the project objectives, and organize and direct all of the equipment and personnel 
needed to fully accomplish the work.  Both the Cooperator and the BLM will furnish all 
technical expertise, labor, equipment, supervision, transportation, operating supplies, and 
incidentals necessary to complete the work required.  The Treatment Plan and Schedule will be 
agreed upon by both parties and incorporated into the Agreement.  All changes to the Treatment 
Plan will be agreed to prior to the changes taking effect.   
 
 A. The Cooperator will submit:   
 

A draft Treatment Plan and Schedule that is compliant with the treatment 
prescriptions, resource objectives, and mitigation of resource impacts identified 
by the Bureau of Land Management, Redding  Field Office, for this Agreement.  

 
A draft Quality Control Plan which will be reviewed by BLM personnel and 
finalized by both parties. 

 
 B. The Treatment Plan and Schedule shall include as a minimum the following items: 
 

Product removal – felling, and transportation of fuelwood, slashing operations, 
hauling operations, equipment involved. 

 
Road Maintenance – Temporary access route specifications, rehab procedures, 
and equipment involved  
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 Safety Plan – to include traffic control, and identification of hazards  
  

Fire Prevention Plan – prevention and control of fires, detailed list of personnel 
and equipment 

 
 Slash Plan – equipment and techniques used  
  
 Schedule for completion of objectives 

 
III.  Project Location And Description 
    

Location:  The project area is located in:   (See Project map) 
Access.  The project area is accessed by:  
Description:   

 
IV.  Definitions 
Add any others not in the main agreement, or those to be emphasized. 
 



EXHIBIT 5 - FOREST PRODUCTS APPRAISAL GUIDANCE FOR STEWARDSHIP 
CONTRACTING 

 
APPLICABLE TO ALL APPRAISALS 
Conduct and document a current market analysis or qualified appraisal to determine the feasibility 
of timber and/or fiber removal and utilization, rather than on-site disposal.  In situations with 
established viable markets, analysis is not required.  This appraisal guidance is written to apply to a 
service or construction contract with an embedded forest product “sale.” 
 
APPRAISAL OPTION 1 – Forest Products with Positive Appraised Value(s) 
 
1. Scenario A:  Separately appraise the forest products by type (e.g., sawlog v. biomass) or by 

cutting area.  A mixed-type appraisal is acceptable if the same form of utilization is anticipated 
from the market analysis.  Appraise the forest products from the stump to the utilization facility 
making allowances for all direct costs (e.g., falling, bucking, yarding, hauling, and all necessary 
legally-enabling environmental mitigations).  If the appraised price (stumpage value) is greater 
than zero, then separately appraise the remaining land management service treatments and/or 
construction in the overall project (contract) for the service or construction contract bid 
estimate.  The value of the forest products represents the “goods” that will be traded for services 
in a stewardship contract.  This value leverages the appropriated funds, thereby accomplishing 
the service work at a lower cost to the Government.  The contract would be offered with two or 
more bid items.  A separate bid item or items will be established for the forest products with the 
appraised value of the forest products set as a minimum bid or bids.  Other bid items will be 
established for the service or construction work. 

 
Bidding Process:  Generally, offerors would bid on all items on an all-or-none basis for contract 
award.  The bid for the service work minus the bid for the forest products equals the “offset 
value” or the quantity of appropriated funds that must be obligated and ultimately paid to the 
Contractor, barring any contract modifications.  The offerors bid on forest products with the 
knowledge that they will not actually pay these prices, rather it represents the value that is 
traded for services, and they bid on the service or construction work accordingly.  The lowest 
offset value would be considered along with the Evaluation Factors for Award (best value) to 
select the most qualified bidder. 
 

2. Scenario B:  If the forest products appraised price in Scenario A is less than zero, begin an 
iterative adjustment of the appraisal by deleting costs first from the stump (falling) going all the 
way to the utilization facility (hauling) until a greater-than-zero appraised value is calculated (if 
possible).  If the sales value (pond value) at the utilization facility is insufficient to cover even 
the hauling costs (a deficit appraisal with the only allowances being hauling, and profit and 
risk), either: (1) set the value at zero or 10 percent of pond value, and continue in accordance 
with the Bidding Process in Scenario A if there is a reasonable possibility that prospective 
bidders would submit a bid on the forest products; or (2) proceed to Option 2.  Continuing with 
Scenario B, the forest products harvest costs to be covered in the service work appraisal must 
constitute legitimate (benefiting subactivity concept) use of the intended appropriated fund(s).  
The loading and hauling to a utilization center may not be a legitimate cost if, for example, to 
meet fuels hazard objectives using the Fuels Hazard Reduction account it is less costly to pile 
and burn the material on site.  The solicitation would require a greater-than-zero bid to be 
submitted for the forest products if the bidder intends to remove the material from the site 
(presumably it has some value if they intend to utilize it).  The contract must also prescribe 



yarding/landing/loading/hauling requirements and associated environmental mitigations to be 
followed in the event the Contractor elects to remove the forest products. 

 
APPRAISAL OPTION 2 – Appraisal with a Sizeable Negative Value 
 
There may be situations when there is no known or reasonably anticipated market for the forest 
products on the contract area, or the calculated appraised value is so negative it is unlikely that a 
greater-than-zero bid would be submitted.  In these situations, the solicitation would be set up with 
only an appraised price or prices (one or more bid items) for the service or construction work and 
the contract would grant rights of removal of the forest products.  Presumably, if there is a market 
such that the forest products can be utilized, the successful bid for the service work would be less, 
and the Government would be “made whole” for any utilization value of the forest products. 



United States Department of the Interior 
BUREAU OF LAND MANAGEMENT 

National Business Center 
Denver Federal Center, Building 50 

P. O Box 25047 
Denver, CO  80225-0047 

 
 
 
 
 
EXHIBIT 6 

  
         In Reply Refer To: 

1372/5200 (BC-620) P 
 

March 28, 2004 
 
 
EMS TRANSMISSION 
Instruction Memorandum No. BC-2005-032 
Expires: 09/30/2006 
 
To:  All State and Field Offices 
 
From:  Director, National Business Center 
 
Subject: Guidance on Entering Stewardship Contracting Collections into the Collections 

and Billing System (CBS)  
 
Program Area:  Forest Products, Collections and Billings System (CBS). 
 
Purpose:  This Instruction Memorandum (IM) identifies the appropriate Commodity, Subject, 
and Actions (CSAs) and applicable fund codes for CBS entries relating to stewardship 
contracting receipts and provides guidance on when to use these CSAs. 
 
Policy/Action:  The following CSAs have been set up in CBS and are to be used for applicable 
financial transactions associated with Stewardship Contracting: 
 

Commodity – Stewardship Contracting  
 
Subject – Stewardship Contracting Forest Products 
 
Action – Stewardship Contracting Deposit for Future Refund (455) 
Action – Stewardship Contracting Payment Bond (455) 
Action – Stewardship Contracting Performance Bond (455) 
Action – Stewardship Contracting BLM Excess Receipts (5920)  
 

Attachment 1 provides guidance on how to make entries in CBS under different possible 
scenarios associated with Stewardship Contracting. 
 
Timeframe:  This IM is effective upon receipt. 



 

2 
 
Budget Impact:  None. 
 
Background:  The BLM was authorized in the Omnibus Appropriations Act of 2003  
(PL 108-7, Section 323) to enter into stewardship contracting projects to achieve land 
management goals on public lands.  This new authority allows the BLM to enter into long-term 
contracts or agreements (up to 10 years in length) where contractors can perform service work on 
the ground and receive forest products of value as a form of payment for their work.  Any excess 
receipts can be applied to other stewardship projects without further appropriation. 
 
In January 2004, the BLM issued IM 2004-081, which provides additional background 
information on Stewardship Contracting as well as providing guidance on the implementation of 
these projects.  As Stewardship Contracts have been awarded and performance has begun, 
several questions relating to how collections associated with these projects are to be handled 
have arisen from the field office.  This IM provides guidance on to how collections are to be 
entered in CBS. 
 
Manual/Handbook Sections Affected:  None. 
 
Coordination:  This document was coordinated with the Washington Office Forest and 
Woodland Management Group (WO-270), and the National Business Center’s Collections and 
Billing Branch, BC-621. 
 
Contact:  If you have any questions, please contact Tim Bottomley, ST-170, at  
(303) 236-0681, or Lynda Whipple, BC-621, at 303-236-3533. 
 
 
 
 
 
Signed by:      Authenticated by: 
Thomas F. Boyd     Barbara Guest 
Director, National Business Center   BC-610 Secretary    
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Distribution 
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Collections Solutions to Stewardship Contracting Scenarios 
 

The collections solutions described below were developed to provide guidance to the field on 
likely performance scenarios for stewardship contracts and are intended to supplement existing 
regulations and procedures.  Some stewardship contracts may have unique collections situations 
that will require additional communication between field offices and the BLM’s National 
Business Center (NBC), BC-620, to accomplish land and resource management goals, assure 
efficient performance, and ensure proper accounting standards.   
 
Stewardship contract projects create a unique situation where contractors can perform service 
work on the ground and receive forest products of value as a form of payment for their work.  In 
stewardship contracts, the approved service work can be accredited to the contractor as 
conservation credits, which are expressed in a dollar value.   
 
One requirement in common between regular timber sales and stewardship contracting is that, 
prior to cutting and/or removing any forest products from BLM-administered lands, a contractor 
must either pay in advance for the wood product or provide some form of security as a payment 
bond.  The types of bonds a contractor can provide (e.g. Bond of Corporate Surety, Personal 
Surety, Cash, Letter of Credit, etc.) are discussed in the 5400-1 Handbook, section IV.A.  In 
stewardship contracts, the contractor has the additional option of utilizing earned conservation 
credits in lieu of an advance payment or a payment bond. 
 
The scenarios described below are separated into three main categories, based on the specific 
stewardship contract situation.  They are: 
 

1.  Stewardship Contracts where the Service Cost is greater than Product Value  
2.  Stewardship Contracts where the Product Value is greater than the Service Cost  
3.  Stewardship Contracts where Product Value and Service Cost are equal  

 
Any specific stewardship contract will be in one, and only one, of these above categories, which 
will be based on the outcome of the contract award.  Once a stewardship contract is awarded, it 
will stay in its specific category unless there is a significant contract modification.  Since CBS 
entries are very dependent on the specific situation related to a particular stewardship contract, 
close and continual coordination between the field office accounting technician and the 
forester/contract inspector is essential to determine the appropriate CBS entry at any particular 
time. 
 
This attachment addresses situations at the point of collections.  However, there will be times 
that a bill will first need to be created in CBS.   The preparation of bills will be very similar to 
regular forest product sales, with the primary difference being the use of conservation credits.  
For example, bills will not be created for performance or payment bonds, nor for advance 
payments.  Specifically, for stewardship contracts, bills will not be created when the value of 
conservation credits already earned exceeds the value of the forest product to be removed.   
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An Accounts Receivable (AR) bill must be created using the appropriate Commodity, Subject, 
and Action (CSA) entries when a payment bond is in place, the forest product value harvested 
equals the payment bond, and there are no available earned conservation credits.      
 
1.  Stewardship Contracts where the Service Cost is greater than Product Value  

 
The end result of this stewardship contracting category is a payment by the BLM to the 
contractor that should total the difference of the Service Cost minus the Product Value.  
While normal payments to contractors by the BLM are not a function of CBS, stewardship 
contracting provisions usually allow for the harvesting of the forest product (the Product 
Value portion of the contract) prior to the performance of the service work.  BLM regulations 
require that prior to the cutting and removal of forest products, a contractor who has not yet 
earned conservation credits must either pay BLM the value of this wood or provide some 
form of payment bond.  Therefore, CBS entries may be required during the performance of 
the stewardship contract even though the contractor will eventually be reimbursed.  Two 
situations are outlined below with the appropriate CBS CSA entries. 
 
a. Contractor harvests products prior to performing service work 

 
The contractor submits a cash payment(s) for the value of the forest products to BLM 
prior to the cutting/removal of the forest product.   
 
Cash payments should be entered into CBS as: 

 
Commodity – Stewardship Contracting  
Subject – Stewardship Contracting Forest Products 
Action – Stewardship Contracting Deposit for Future Refund (455) 
  

Note:  The corresponding Treasury Fund Symbol for BLM Fund Code 455 is 
14X6500.011 – BLM Deposit Suspense Account. 
 
Once the contractor performs service work that exceeds the value of the product 
removed, the payments deposited earlier should be refunded back to the contractor via 
CBS.    

 
Similar to regular forest product sales, the contractor has the option of utilizing a 
payment bond in lieu of a cash payment prior to the cutting or removal of any forest 
products.  The use of payment bonds can negate the need for any use of the “… Deposit 
for Future Refund” CBS entry.  While unlikely, the contractor does have the option of 
providing a cash payment bond.   
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Funds received for a cash payment bond should be entered into CBS as: 

 
Commodity – Stewardship Contracting  
Subject – Stewardship Contracting Forest Products 
Action – Stewardship Contracting Payment Bond (455)  

. 
Conservation credits, once earned, could also be used to satisfy any remaining payment 
bond balance.  Once cash payment bonds are no longer needed, they can be refunded to 
the contractor via CBS.  Other forms of payment bonds shall be returned similar to a 
regular forest product sale.    

 
b. Contractor performs service work prior to harvesting products 

 
The contractor will earn conservation credits at the rate and value specified in the 
contract.  The contractor is permitted to cut/remove forest products up to the value of the 
earned conservation credits without any advance payment or form of security.  No 
payments to the BLM will be necessary, so there is no need for any CBS entries. 
 
Payments to the Contractor for the service work performed in excess of the product value 
should follow established payment procedures for service contracts. 

 
 

2. Stewardship Contracts where the Product Value is greater than Service Cost  
 
The end result of this stewardship contracting category is a payment by the contractor to the 
BLM that should total the difference of the Product Value minus the Service Cost.  This type 
of stewardship contract will be very similar to a regular BLM forest product sale; however 
the receipts will be entered into a different CBS CSA entry than regular forest product sales.  
The use of conservation credits is only applicable for stewardship contracts, and these credits 
cannot be used for regular forest product sales.  Two situations are outlined below with the 
appropriate CBS entry codes. 
 
a.  Contractor harvests products prior to performing service work 

 
Payments will be made to the BLM similar to a regular forest product sale.  However, 
because only the difference between the product value minus the service cost is 
considered a receipt to BLM, contract payments will be considered as receipts in CBS 
until the threshold (product value minus service cost) is reached.  These cash payments 
by the contractor should be entered into CBS, until the threshold is reached, as: 

 
Commodity – Stewardship Contracting  
Subject – Stewardship Contracting Forest Products 
Action – Stewardship Contracting BLM Excess Receipts (5920)  
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Note:  Subactivity 5920 actually falls under Fund Code 326, which corresponds to 
Treasury Fund Symbol 14X5506 – Stewardship Contract Product Sales, BLM. 

  
If the contractor continues to harvest products above the threshold and prior to 
performing the service work in the contract, payments similar to the discussion in 1.a 
above, must be provided by the contractor and entered into CBS as: 
 

Commodity – Stewardship Contracting  
Subject – Stewardship Contracting Forest Products 
Action – Stewardship Contracting Deposit for Future Refund (455)  
 

As the contractor performs service work and earns conservation credits, the value of 
those credits earned can be used to offset any product value payments until all service 
work is completed.  Once this service work is completed and accepted by BLM, refunds 
of this overpayment (the amount over the threshold) can be processed. 

 
Similar to regular forest product sales, the contractor has the option of utilizing a 
payment bond in lieu of a cash payment prior to the cutting or removal of any forest 
products.  The use of payment bonds can negate the need for any use of the “… Deposit 
for Future Refund” CBS entry.  While unlikely, the contractor does have the option of 
providing a cash payment bond.  Funds received for a cash payment bond should be 
entered into CBS as: 

 
Commodity – Stewardship Contracting  
Subject – Stewardship Contracting Forest Products 
Action – Stewardship Contracting Payment Bond (455)  
 

Conservation credits, once earned, could also be used to satisfy any remaining payment 
bond balance.  Once cash payment bonds are no longer needed, they can be refunded to 
the contractor via CBS.  Other forms of payment bonds shall be returned similar to a 
regular forest product sale.    
 

b. Contractor performs service work prior to harvesting products 
 

The contractor will earn conservation credits at the rate and value specified in the 
contract.  The contractor is permitted to cut/remove forest products up to the value of the 
earned conservation credits.  No payments to the BLM will be necessary until the value 
of the forest products cut/removed exceeds the earned conservation credits.  After that 
point, CBS entries are required and should be entered into CBS as: 

 
Commodity – Stewardship Contracting  
Subject – Stewardship Contracting Forest Products 
Action – Stewardship Contracting BLM Excess Receipts (5920) 
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3. Stewardship Contracts where there is equal Product Value and Service Cost  
 

While the end result of this stewardship contracting category is no final payments by the 
contractor or the BLM, as the contract progresses there may be some CBS entries.   

 
a. Contractor harvests products prior to performing service work 

 
The discussion in Scenario 1.a is applicable here. 
 
 

b. Contractor performs service work prior to harvesting products 
 

The discussion in Scenario 1.b is applicable here. 
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EXHIBIT 7 

SUBACTIVITY: 5921 

Stewardship Project Fund (SPF) 

(Requires Project Code) 

Includes all direct costs associated with the implementing and monitoring of stewardship projects on 
Public Domain Lands and on Oregon California Grant Lands and Coos Bay Wagon Road Lands in western 
Oregon.  BLM is authorized to enter into stewardship projects for a 10 year period by the FY 2003 
Omnibus Appropriations Act (P.L.108-7).  Stewardship projects are those activities used to accomplish 
one or more of the goals listed in P.L. 108-7, Section 323 (b) and meet local and rural community 
needs.  In addition, a source for performance under a contract must be selected on a best value basis 
including consideration of other public and private contracts.  The legislation authorizes the value of 
vegetative material to be applied as an offset against the cost of services received; and multi-year 
contract authority greater than five years but not to exceed ten years.   P.L. 108-7 also authorizes BLM 
to retain residual receipts and apply the excess to other stewardship projects without further 
appropriation.  Furthermore, the value of the services received and any payments made or resources 
provided by the contractor shall not be considered monies received from the public lands under any 
provision of law. 

SPF funds are allocated to Field Offices by the State Office in the Annual Work Plan based upon 
identified need and approved project costs. Field Offices are directed to stay within their annual 
allocation and only expend funds on approved projects. All charges against subactivity 5921 must be 
accompanied by a project code that identifies it as a stewardship project.  Project codes will be 
assigned from a discrete block of numbers by the Headquarters Office after projects have been 
reviewed.  Where other projects codes have already been assigned, such as in the Fuels Program, those 
assigned project codes will be reported to the Headquarters Office and used to track the costs 
associated with those projects.  No program overhead, administrative, or indirect costs may be coded 
to this account, including establishment of subactivity 0777 funds. 

All excess receipts derived from these activities are to be deposited back into the SPF.  

All receipts collected from approved stewardship contracts or agreements are to be deposited by the 
applicable office to the following fund codes: 

Commodity Code  FFS Fund Code  Fund Symbol  
 

 Fund Title  
 

XX 326 14X5506.001 Stewardship Project Funds 

 

PE CODE THE FOLLOWING PROGRAM ELEMENTS ARE APPROPRIATE WORKLOAD MEASURE 

HB Construct/Maintain Recreation Sites # Sites 

HC Construct/Maintain Trails # Miles 

HS Maintain/Construct Roads # Miles 



 

 

PE CODE THE FOLLOWING PROGRAM ELEMENTS ARE APPROPRIATE WORKLOAD MEASURE 

JA Apply Shrub/Grass Vegetation Treatments # Acres 

JB Construct Shrub/Grass/PJ/Forest Projects # Projects 

JC Maintain Shrub/Grass/PJ/Forest Projects # Projects 

JD Apply Weed Treatments # Acres 

JE Restore Forests and Woodlands Through Sales # Acres 

JF Apply Lake/Wetland Treatments # Acres 

JG Apply Stream/Riparian Treatments # Miles 

JL Apply Fire Rehab Treatments # Acres 

JM Implement Fuels Treatments Outside WUI # Acres 

JN Restore Forests and Woodlands Through Development # Acres 

JQ Implement Fuels Treatments Mechanically outside the WUI # Acres 

JR Implement Fuels Treatments by other Means outside the WUI # Acres 

JT Reduce Fuels Mechanically WUI # Acres 

JU Reduce Hazardous Fuels Other WUI # Acres 

JW Implement Fuels Treatments Within WUI # Acres 

MB Evaluate Forest and Woodland Treatments # Acres 

MK Evaluate Weed Treatments # Acres 

MN Monitor Lake/Wetland Habitat # Acres 

MO  Monitor Stream/Riparian Habitat # Miles 

MQ Monitor Terrestrial Habitat # Acres 

MT Monitor Fuels Treatments # Acres 

MU Monitor Water Resources # Acres 

MX Monitor Shrub/Grass Vegetation Treatments # Acres 

MZ Monitor Fire Rehab Treatments # Acres 

RH COLLECTIONS ONLY None 
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STEWARDSHIP CONTRACTING:  THE FY 2003 OMNIBUS APPROPRIATIONS BILL (P.L. 108-7), 
SECTION 323, amended Section 347 of the FY 1999 Appropriation Omnibus (P.L. 105-277, 
OCT. 21, 1998) that originally granted the U.S. Forest Service pilot stewardship 
contracting authority.  The language below reflects these amendments to the pilot 
stewardship language and is the new authority granting BLM the ability to utilize 
stewardship contracting as a tool for forest and rangeland restoration.   
 
SEC. 347 (as amended by Section 323 of P.L. 108-7) 
STEWARDSHIP END RESULT CONTRACTING PROJECTS. 
(a) IN GENERAL.—Until September 30, 2013, the 
Forest Service and the Bureau of Land 
Management, via agreement or contract as 
appropriate, may enter into stewardship contracting 
projects with private persons or other public or 
private entities to perform services to achieve land 
management goals for the national forest and the 
public lands that meet local and rural community 
needs; 
(b) LAND MANAGEMENT GOALS.—The land 
management goals of a contract under subsection (a) 
may include, among other things— 

(1) road and trail maintenance or obliteration to 
restore or maintain water quality; 
(2) soil productivity, habitat for wildlife and 
fisheries, or other resource values; 
(3) setting of prescribed fires to improve the 
composition, structure, condition, and health of 
stands or to improve wildlife habitat; 
(4) removing vegetation or other activities to 
promote healthy forest stands, reduce fire 
hazards, or achieve other land management 
objectives; 
(5) watershed restoration and maintenance; 
(6) restoration and maintenance of wildlife and 
fish habitat; and 16 USC 2104 note. 
 (7) control of noxious and exotic weeds and 
reestablishing native plant species. 

(c) CONTRACTS.— 
(1) PROCUREMENT PROCEDURE.—A source 

for performance of a contract under subsection (a) 
shall be selected on a bestvalue basis, including 
consideration of source under other public and 
private contracts. 

(2) TERM.—A multiyear contract may be 
entered into under subsection (a) in accordance with 
section 304B of the Federal Property and 
Administrative Services Act of 1949 (41 U.S.C. 
254c), except that the period of the contract may 
exceed 5 years but may not exceed 10 years. 

(3) OFFSETS.— 

(A) IN GENERAL.—In connection 
with contracts under subsection (a), the 
Forest Service and the Bureau of Land 
Management may apply the value of timber 
or other forest products removed as an 
offset against the cost of services received. 

(B) METHODS OF APPRAISAL.—The 
value of timber or other forest products 
used as offsets under subparagraph  (A)— 

(i) shall be determined 
using appropriate methods of 
appraisal commensurate with the 
quantity of products to be 
removed; 

(ii) may be determined 
using a unit of measure 
appropriate to the contracts; and 

(iii) may include valuing 
products on a per-acre basis. 

(4) RELATION TO OTHER LAWS.—The Forest 
Service and the Bureau of Land Management may 
enter into contracts under subsection (a), 
notwithstanding subsections (d) and (g) of section 
14 of the National Forest Management Act of 1976 
(16 U.S.C. 472a).  

(5) CONTRACTING OFFICER. – 
Notwithstanding any other provision of law, the 
Secretary of Agriculture or the Secretary of the 
Interior may determine the appropriate contracting 
officer to enter into and administer an agreement or 
contract under subsection (a). 
(d) RECEIPTS.— 

(1) IN GENERAL.—The Forest Service and 
the Bureau of Land Management may collect 
monies from a contract under subsection (a) so long 
as such collection is a secondary objective of 
negotiating contracts that will best achieve the 
purposes of this section. 

(2) USE.—Monies from a contract under 
subsection (a) may be retained by the Forest Service 
and the Bureau of Land Management and shall be 
available for expenditure without further 
appropriation at the project site from which the 
monies are collected or at another project site. 



(3) RELATION TO OTHER LAWS.—The value 
of services received by the Forest Service or the 
Bureau of Land Management under a stewardship 
contract project conducted under this section, and 
any payments made or resources provided by the 
contractor or the Forest Service or the Bureau of 
Land Management under such a project, shall not be 
considered to be monies received from the National 
Forest System or the public lands under any 
provision of law. The Act of June 9, 1930 (16 
U.S.C. 576 et seq.; commonly known as the 
Knutson-Vandenberg Act), shall not apply to 
stewardship contracts entered into under this 
section. 
(e) COSTS OF REMOVAL.—The Forest Service may 
collect deposits from contractors covering the costs 
of removal of timber or other forest products 
pursuant to the Act of August 11, 1916 (39 Stat. 
462, chapter 313; 16 U.S.C. 490); and the next to 
the last paragraph under the heading ‘‘Forest 
Service.’’ under the heading ‘‘Department of 
Agriculture’’ in the Act of June 30, 1914 (38 Stat. 
430, chapter 131; 16 U.S.C. 498); notwithstanding 
the fact 
that the timber purchasers did not harvest the timber. 
(f) PERFORMANCE AND PAYMENT GUARANTEES.— 

(1) IN GENERAL.—The Forest Service and 
the Bureau of Land Management may require 
performance and payment bonds, in accordance with 
sections 103– 2 and 103–2 of part 28 of the Federal 
Acquisition Regulation (48 C.F.R. 28.103–2, 
28.103–3), in an amount that the contracting officer 
considers sufficient to protect the Government’s 
investment in receipts generated by the contractor 
from the estimated value of the forest products to be 
removed under contract under subsection (a). 

(2) EXCESS OFFSET VALUE.—If the offset 
value of the forest products exceeds the value of the 
resource improvement treatments, the Forest Service  
and the Bureau of Land Management may— 

(A) collect any residual receipts 
pursuant to the Act of June 9, 1930 (46 
Stat. 527, chapter 416; 16 U.S.C. 

  (B) apply the excess to other 
authorized stewardship projects. 

(g) MONITORING, EVALUATION AND REPORTING.—
The Forest Service and the Bureau of Land 
Management shall establish a multiparty monitoring 
and evaluation process that accesses the stewardship 
contracting projects conducted under this section. 
Besides the Forest Service and the Bureau of Land 
Management, participants in this process may 
include any cooperating governmental agencies, 
including tribal governments, and any interested 
groups or individuals. The Forest Service and the 
Bureau of Land Management shall report annually 
to the Committee on Appropriations of the House of 
Representatives and the Committee on 
Appropriations of the Senate on— 

(1) the status of development, execution, 
and administration 
of contracts under subsection (a); 

(2) the specific accomplishments that have 
resulted; and 

(3) the role of local communities in 
development of contract plans. 

 
 
 
 
 
 
 
 
 
 

 




